
 

 

ANNEXEURE B 

FORM 2 

(SEE REGULATION 3) 

ENGINEER CERTIFICATE 

To be submitted at the time of Registration of Ongoing Project and of withdrawal of Money from 

Designated Account-Project wise) 

 

                                                                                            Date: 15/04/24 

To, 

The MILLENIUM DEVELOPERS AND PROMOTERS PRIVATE LIMITED 

Subject:  Certified of Cost Incurred for Development “ORANGE CITY PARK PHASE 2” having 

the MahaRERA Project Registration No.-, situated on the Plot bearing KH No. 

381,Mouza- WANADONGRI,Tahsil- NAGPUR District NAGPUR, ,being 

developed by MILLENIUM DEVELOPERS AND PROMOTERS PRIVATE 

LIMITED 

 

Sir, 

 

I ASHFAQE HUSAIN have undertaken assignment of certifying estimated cost for “ORANGE CITY 

PARK PHASE 2”, having MahaRERA Registration Number-, being developed by 

MILLENIUM DEVELOPERS AND PROMOTERS PRIVATE LIMITED 

 

1. We have estimated the cost of Civil MEP and allied work required for completion of the 

apartment and proportionate completion of internal & external work of the project as per 

specification mentioned in agreement of Sale. Our estimated cost calculation is based on the 

drawings/plan made available to us for the project under reference by the Developers/ 

Consultants. The schedule of items & quantity required for the entire work calculated by 

ASHFAQE HUSAIN Quantity Surveyor* appointed by the Developer/Engineer, the assumption 

of the cost of material, labour and other inputs made by developer and the site inspection carried 

out by us to ascertain/confirm the above analysis given to us. 

 

2. We estimate Total Estimate Cost of completion of the aforesaid project under reference 

Rs.179757578/-(Total of Table A & B) at the time of Registration. The estimated cost of the 

project is with reference to Civil, MEP and Allied works required for completion of apartment 

and proportioned completion of internal & external work, as per specification mentioned in 

agreement of sale and for the purpose of obtaining occupation certificate / completion certificate 

of the Building/wings/Layout/Plotted Development from the Maharashtra Housing And Area 

Development Authority being the planning authority under whose jurisdiction the aforesaid 

project is being implemented.   

 

3. The Estimated cost incurred till date is calculated at Rs.0/-(Total of Table A & B). The amount of 

Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of 

these items. 

 

4. The Balance Cost of Completion of the Civil, MEP and Allied Work for completion of the 

apartment and proportioned completion of internal and external works as per specification 



mentioned in agreement of sale, of the Project is estimated at Rs.179757578/-Total of Table A & 

B). 

 

5. I certify that the Cost of Completion of the Civil, MEP and Allied Work for completion of the 

apartments and proportioned internal and external works as per specification mentioned in 

agreement of sale, of the aforesaid project as completed on the date of this certificate is as given 

in Table A and Table B below. 

TABLE A 

“Project Name ” 

 

Sr. No Particulars Amount (Rs) 

1 Total Estimated Cost of the 

Building/Wing/Layout/Plotted Development as 

on date of Registration is  

  Rs. 179757578/- 

2 Cost incurred as on date of certificate   Rs. 0/- 

3 Work done in percentage ( as percentage of the 

estimated cost) 

  0% approx. 

4 Balance Cost to be incurred (Based on estimated 

cost) 

  Rs. 179757578/- 

5 Cost incurred on additional /extra items no, 

included in the estimated cost (Table-C) 

N/A 

 

TABLE B 

Internal & External Development Works in Respect of the Registered Phase. 

Sr No Particulars Amount (Rs) 

1 Total Estimated Cost of the Internal and External 

Development Work including amenities and 

Facilities in the Layout as on date of Registration 

is  

      NIL 

2 Cost incurred as on date of certificate       NIL 

3 Work done in percentage ( as percentage of the 

estimated cost) 

      NIL 

4 Balance Cost to be incurred (Based on estimated 

cost) 

      NIL 

5 Cost incurred on additional /extra items no, 

included in the estimated cost (Table-C) 

      - 

Yours faithfully  

 
ASHFAQE HUSAIN  

Date:15/04/24 

 

Agreed and Accepted By 

 
Date:15/04/24 



 

Note: 

1. The scope of work is completed Registered Real Estate Projects as per drawing approved 

from time to time as per specification mentioned in agreement of sale. 

 

2. (*)Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon the engineers. 

In case of independent quantity surveyor being appointed by the developer, the name has to 

mentioned at the place mark (*) and in case quantity are being calculated by office of 

Engineer the name of the person in the office of the Engineer who is responsible for the 

quantity calculated should be mentioned at place marked (*). 

 

3. (**) Balance cost to be incurred (4) may vary from different between total estimated cost (1) 

and actual cost incurred (2) due to deviation in quantity required / escalation of cost etc. As 

this is an estimated cost, any deviation in quantity required for development of the Real Estate 

Project will result in amendment of the cost incurred / to be incurred. 

 

4. All the components of work with specification are indicative and not exhaustive. 

 

5. Please specify if there are any deviation/ qualifications. Example: Any deviation in input 

material used from specification in agreement of Sale. 

 

TABLE C 

 

List of Extra/additional/Deleted Item Considered in Cost 

(Which were not parts of original Estimated of Total Cost) 

 

Sr No List of Extra/Additional/Deleted Item Amount (Rs) 

1  N/A N/A 

2                                N/A N/A 

 

 

 


