

NAVJEEVAN DEVELOPERS AND INFRASTRUCTURE SERVICES



Quarterly Progress Report

Date - 15/05/2023

M/s Navjeevan Developers and Infrastructure Services
Plot No. 20, 21, 22, Samartha Nagar, Shirpur, Taluka Shirpur Dist Dhule, 425405

MahaRERA Reg No. - P49800050101

Subject - Quarterly Progress Report for the period of January 2023 to March 2023 as per Order No.18/2021 bearing No. MahaRERA/Secy/File No.27/148/2021 dated 28/07/2021.

Sr.No.	Particulars	Remarks
1	Increment changes in various building plan approvals	There are no changes
2	Status of the Project : Physical and financial progress of the project along with Form 1, Form 2, Form 2A and Form 3	Forms have been obtained and are on record
3	Form 5 to be submitted	Annual
4	Form 4 to be uploaded	Not Applicable
5	Present status of booking of plots/apartments/units.	No booking
6	Present status of booking of Garages, Cover Parking.	No booking
7	Changes in Project Professionals.	No changes
8	Changes in Encumbrance report	No changes
9	Status of Association of Allottees, if applicable	Not Applicable
10	Status of Conveyance, if applicable	Not Applicable
11	Changes in any other details of project, as provided during Project registration/ previous update.	No changes

For, Navjeevan Developers and
Infrastructure Services

NAVJEEVAN DEVELOPERS AND
INFRASTRUCTURE SERVICES

(Partner) PARTNER

(Partner)