

Quarterly Progress Report

Date - 28/01/2025

M/s Navjeevan Developers and Infrastructure Services
Plot No. 20, 21, 22, Samartha Nagar, Shirpur , Taluka Shirpur Dist Dhule, 425405

MahaRERA Reg No. - P49800050101

Subject - Quarterly Progress Report for the period of **July 2024 to September 2024** as per Order No.18/2021 bearing No. MahaRERA/Secy/File No.27/148/2021 dated 28/07/2021.

Sr.No.	Particulars	Remarks
1	Increment changes in various building plan approvals	There are no changes
2	Status of the Project : Physical and financial progress of the project along with Form 1, Form 2, Form 2A and Form 3	Quarterly / Annual
3	Form 5 to be submitted	Annual
4	Form 4 to be uploaded	Not Applicable
5	Present status of booking of plots/apartments/units.	No booking
6	Present status of booking of Garages, Cover Parking.	No booking
7	Changes in Project Professionals.	No changes
8	Changes in Encumbrance report	No changes
9	Status of Association of Allottees, if applicable	Not Applicable
10	Status of Conveyance, if applicable	Not Applicable
11	Changes in any other details of project, as provided during Project registration/ previous update.	No changes

For, Navjeevan Developers and
Infrastructure Services

Navjeevan Developers and Infrastructure Services

(4)

Vishwanath

(Partner)

Yashraj

(Partner)