

4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ. NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 73

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%

10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 74

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 75

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/ s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 76

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%

3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 77

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%

9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 78

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 79

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead , Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 80

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%

2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 81

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%

8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 82

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other	0%

	requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 83

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead , Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 84

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
---------	---------------	--

(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 85

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%

6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 86

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and	0%

	Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 87

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 88

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 89

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%

4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 90

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%

10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 91

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 92

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises.	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 93

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	100%
2	Basements (if any)	0%

3	Podiums (If any)	0%
4	Plinth	100%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby /s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 96

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%

8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 97

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other	0%

	requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 98

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 99

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
---------	---------------	--

(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/ s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 100

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%

6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 101

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and	0%

	Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	--	--

Table A

The Golden Heritage Row House 102

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 103

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 104

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%

4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby /s,plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 105

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%

10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby /s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 106

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby /s, plinth Protection, Paving of areas	0%

	appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 107

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/ s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 108

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
---------	---------------	--

(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 109

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%

6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 110

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and	0%

	Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 111

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 112

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 113

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%

3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/ Wing.Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 114

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%

9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 115

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/ Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical	0%

	Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 116

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead , Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 117

Sr. No.	Task/Activity	Percentage of actual work done
---------	---------------	--------------------------------

		(As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 118

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%

5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 119

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%

11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%
----	--	----

Table A

The Golden Heritage Row House 120

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 121

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead , Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 122

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%

4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinth Protection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 125

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%

10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 126

Sl. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC,	0%

	Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	
--	---	--

Table A

The Golden Heritage Row House 127

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 128

Sr. No.	Task/Activity	Percentage of actual work done
---------	---------------	--------------------------------

		(As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby / s,plinth Protection, Paving of areas appurtenant to Building/ Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 129

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%

5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 130

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/ wing.	0%

11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%
----	---	----

Table A

The Golden Heritage Row House 131

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats / Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 132

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby/s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 133

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%

3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead . Underground Water Tanks	0%
10	External plumbing and external Plaster, Elevation, completion of terraces with waterproofing of the building/ wing.	0%
11	Installation of Lifts ,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, Mechanical Equipments ,Compliance to conditions of environment / CRZ NOC, Finishing to entrance Lobby /s, plinth Protection, Paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete the project as per specifications in agreement of sale. Any other activities.	0%

Table A

The Golden Heritage Row House 134

Sr. No.	Task/Activity	Percentage of actual work done (As on 31.12.2021)
(1)	(2)	(3)
1	Excavation	0%
2	Basements (if any)	0%
3	Podiums (If any)	0%
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal Walls ,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8	Sanitary Fittings Within the Flat/Premises	0%