

REGISTERED OFFICE

558 GROUND FLOOR
NEW SHUKRAWARI
FAWARA CHOWK
NAGPUR - 440 032
PH (O) 2723934
FAX 0712-2722598



EMAAR DEVELOPERS & BUILDERS PVT. LTD
Date : 14/01/2025

To,

MahaRERA

Subject: Justification for Extending MahaRera Deadline upto 31st December 2026.

Dear Sir,

We need an extension of RERA Certificate upto 31st December 2026 due to the following reasons.

We want to Apply for Environmental Clearance for Obtaining Revised Building Plan before 31st January 2025. The revision is necessary due to the fact that second floor plan of the Amaro Building needs to be changed from existing sanctioned shops to community hall.

The Environmental Clearance Application for revised plan was delayed because of non-receipt of consent to operate of original EC obtained for original plan. The consent to operate was delayed due to the fact that government was not working due to Elections and Election Code of Conduct. Action Plan is to obtain Environmental Clearance before 31.12.2025.

Meanwhile we will Obtain part Occupancy Certificate for Amber Building and Aden Villas. Application for part OC has already been made. Copy of Application is enclosed herewith. Part OC will be issued by June 2025. It was pending for MHADA NOC for EWS flats.

We will also Obtain revised building plan after receipt of EC by June 2025 and then Complete the remaining work of Amaro Building & Site Development between 31st January 2025 to 30th June 2026.

Further we will Obtain final OC for closing the project before 30th November 2026.

Lastly, we will Complete the project with MahaRera with all clearances and necessary formalities before 31st December 2026

For Emaar Developers & Builders Private Limited


(Madan Balaji Ratan)
Managing Director

