

TABLE-A (P-type Bungalows - 2 units)

Building /Wing Number A to be prepared separately for each Building /Wing of the Project)

Sr. No (1)	Tasks /Activity (2)	Percentage of work done (3)
1.	Excavation	100 %
2.	01 number of Basement(s) and Plinth	100 %
3.	00 number of Podiums .	
4.	Stilt Floor	
5.	03 number of Slabs of Super Structure	100 %
6.	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	95 %
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	95 %
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	90 %
9.	The external plumbing and external plaster, elevation , completion of terrace swith waterproofing of the Building/Wing.	100 %
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation / Completion Certificate.	100 %

