

Annexure A

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date:06-12-2023

To,
BAHETI LANDMARK
AURANGABAD 431001

Subject: Certificate of Percentage of Completion of Construction Work of **UNITY PARK** having MahaRERA Registration Number **P51500024945** being developed by **BAHETI LANDMARK**

Sir,

I / We **ARCH ARCH.B.V Raut** have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of **UNITY PARK** having MahaRERA Registration Number **P51500024945** being developed by **BAHETI LANDMARK**

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A
FOR A-Type Building (A-1 To A-12)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on 30 Nov 2020)
(1)	(2)	(3)
1.	Excavation	00%
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	00%
5.	Stilt Floor	00%
6.	Slab of Super Structure	00%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	00%
8.	Sanitary Fittings within Flats / Premises	00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	00%

11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment's as per CFO NOC, Electrical Fittings, Mechanical Equipment's, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	00%
-----	---	-----

**TABLE-A
FOR B-Type Building (B-1 To B-8)**

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on 30 Nov 2020)
(1)	(2)	(3)
1.	Excavation	00%
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	00%
5.	Stilt Floor	00%
6.	Slab of Super Structure	00%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	00%
8.	Sanitary Fittings within Flats / Premises	00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	00%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment's as per CFO NOC, Electrical Fittings, Mechanical Equipment's, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	00%

**TABLE-A
FOR C-Type Building (C-1 to C-8)**

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on 30 Nov 2020)
(1)	(2)	(3)
1.	Excavation	00 %
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	00%
5.	Stilt Floor	00%

6.	Slab of Super Structure	00%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	00%
8.	Sanitary Fittings within Flats / Premises	00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	00%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment's as per CFO NOC, Electrical Fittings, Mechanical Equipment's, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	00%

TABLE-A
FOR D-Type Building (D-1 to D-9)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on 30 Nov 2020)
(1)	(2)	(3)
1.	Excavation	00%
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	00%
5.	Stilt Floor	00%
6.	Slab of Super Structure	00%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	00%
8.	Sanitary Fittings within Flats / Premises	00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	00%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment's as per CFO NOC, Electrical Fittings, Mechanical Equipment's, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	00%

**TABLE-A
FOR E-Type Building (E-1 to E-9)**

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on 30 Nov 2020)
(1)	(2)	(3)
1.	Excavation	00%
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	00%
5.	Stilt Floor	00%
6.	Slab of Super Structure	00%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	00%
8.	Sanitary Fittings within Flats / Premises	00%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	00%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	00%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment's as per CFO NOC, Electrical Fittings, Mechanical Equipment's, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	00%



 B.V. Ravi Associates
 Bangalore
 Consulting Engineers

TABLE-B
FOR INTERNAL & EXTERNAL DEVELOPMENT WORK IN RESPECT OF THE PROJECT

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on 30 Nov 2020)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	0%	INTERNAL PROJECT ROADS
2.	Water Supply	YES	-----	FROM BOREWELL
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	YES	0	DRAINAGE LINE
4.	Storm Water Drains	NO	-----	N.A.
5.	Landscaping & Tree Planting	YES	0	INTERNAL PROJECT TREE PLANTATION
6.	Street Lighting	YES	0	INTERNAL PROJECT STREET LIGHTS
7.	Community Buildings	NO	-----	N.A.
8.	Treatment & Disposal of Sewage and Sullage Water	NO	-----	N.A.
9.	Solid Waste Management & Disposal	YES	0	AS PER NORMS
10.	Water Conservation / Rain Water Harvesting	YES	0	RAIN WATER HARVESTING AS PER NORMS
11.	Energy Management	NO	-----	N.A.
12.	Fire Protection & Fire Safety requirements	NO	-----	N.A.
13.	Electrical Meter Room, Sub-Station, Receiving Station	YES	0	AS PER MSEB NORMS
14.	Others (Option to Add more)	NO	-----	N.A.

Yours faithfully,

FOR

ARCH.B.V Raut

Signature & Name of Land Surveyor/ Architect

License Number



Agreed & accepted by:
Signature of Promoter
BAHETI LANDMARK

Date: 06-12-2023