

FORM-2
[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing
Project and for withdrawal of Money from
Designated Account Project wise)



Date :21/7/2017

To,

The New Pushkaraj constructions Nashik

Subject: Certificate of Cost Incurred for Development of Pushkaraj apartment
for

Construction of _1no building(s) ing(s) of the 0 Phase (MahaRERA
Registration Number) situated on the Plot bearing C.N. No./CTS No./Survey
No./ Final Plot No 50, S.no-248/5+6A+7 demarcated by its boundaries (
latitude and longitude of the end points) P.No. 51 to the North, P.No. 49 to
the South P-43, 44 & 45 to the East 18.0M Road to the West of Division,
Nashik Village Mhasrul
Nashik, Taluka
Nashik District-

PIN 422004 admeasuring 552.0

sq.mts. area being

developed by New Pushkaraj constructions

Ref :0 MahaRERA Registration,
Number


Sir,

I/ We Vilas M.Katkade_ have undertaken assignment of certifying Estimated Cost for the
Subject Real Estate Project proposed to be registered under MahaRERA, being
_____1no Building _____1 Wing(s) of _____0 Phase situated on the plot
(s)/ the
bearing C.N. No./CTS No./Survey No./ Final Plot No 50 ,sno- 248/5+6+7 of Division Nashik village
Mhasrul Taluka - Nashik, District-Nashik
PIN _____admeasuring 552.0 sq.mts
. area being developed by ~~M/S New Pushkaraj constructions~~ "New Pushkaraj constructions"

1. Following technical professionals are appointed by Owner / Promoter :—

- (i) M/s /Shri/ Vilas Katkade as L.S. / Architect;
- (ii) M/s /Shri/ Vilas Katkade as Structural Consultant
- (iii) M/s /Shri/Smt _____ as MEP Consultant
- (iv) M/s /Shri/Smt Vilas Katkade as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated
cost calculations are based on the Drawings/plans made available to us for the project under
reference by the Developer and Consultants and the Schedule of items and quantity for the entire
work as calculated by Vilas Katkade quantity Surveyor* appointed by Developer/Engineer, and
the assumption of the cost of material, labour and other inputs made by developer, and the site
inspection carried out by us.



3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs 24500000/- Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the NMC being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.23047556/- Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from NMC (Planning Authority) is estimated at Rs 1452444/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number_____ or called Pushkaraj apartment
(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No (1)	Particulars (2)	Amounts (3)
1	Total Estimated cost of the building/wing as on _____ date of Registration is	Rs24500000/-
2	Cost incurred as on 27/7/2017 (based on the Estimated cost)	Rs 23047556/-
3	Work done in Percentage (as Percentage of the estimated cost)	94%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs1452444/-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	NIL

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No. (1)	Particulars (2)	Amounts (3)
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs. N/A



(1)	(2)	(3)
2	Cost incurred as on _____ (based on the Estimated cost).	N/A
3	Work done in Percentage (as Percentage of the estimated cost).	N/A
4	Balance Cost to be Incurred (Based on Estimated Cost).	N/A
5	Cost Incurred on Additional /Extra Items as on _ _ _ _ _ not included in the Estimated Cost (Annexure A).	N/A

Yours Faithfully,
Signature of Engineer.
(Licence No. 83.)

[Handwritten Signature]

*** Note:**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate/Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra/Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)

[Handwritten Signature]

