

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No (1)	Particulars (2)	Amount (3)
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 30/11/2018 date of Registration is	Rs. 00
2	Cost incurred as on 30/11/2018 (based on estimated cost)	Rs. 00
3	Work done in Percentage (as Percentage of the estimated cost)	0%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 1,10,25,000/-
5	Cost Incurred on Additional /Extra Items as on 06/10/2018 not included in the Estimated Cost (Annexure A)	Rs. 00

Yours Faithfully,



[Handwritten Signature]

Signature of Architect /Engineer/Supervisor.