

FORM 1

[see Regulation 3]
ARCHITECT'S CERTIFICATE

Date: 01/01/2025

To,
The M/s. Lotus Group ,
Sr.no.99/2/A,100/1/2,
100/2,Opp.Bhoomi Lawns,
Nr.Maruti Showroom,
Kalyan-Shil Road,
Daighar,Thane,
Dist-Thane-421204,

Subject: Certificate of Percentage of completion of Construction Work of Urban Hills having
MahaRERA Registration Number P51700056256 (Only Applicable after project Registration)
being developed by M/s. Lotus Group.

Sir,

I/We Vinay Ramakant Patil have undertaken assignment as Architect /~~Licensed Surveyor~~ of
certifying percentage of Completion of Construction Work of Urban Hills having MahaRERA
Registration Number P51700056256 (Only Applicable after project Registration, being
developed by M/s. Lotus Group.

Based on Site Inspection, with respect to Layout/ each of the Building/Wing of the aforesaid
Real Estate Project. I certify that as on the date of this certificate, the Percentage of work done
for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A
herein below. The percentage of the work executed with respect to each of the activity of the
entire phase is detailed in Table B.

[Handwritten Signature]



TABLE-A

Building Number A

(to be prepared separately for each Layout/Building/Wing of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basements (if any)	100%
3.	Podiums (if any)	-
4.	Plinth	100%
5.	Stilt Floor	-
6.	Slabs of Super Structure	-
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	-
8.	Sanitary Fittings within the flat/premises	-
9.	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	-
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	-
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFT NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	-



TABLE-A

Building Number B

(to be prepared separately for each Layout/Building/Wing of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	
2.	Basements (if any)	100%
3.	Podiums (if any)	100%
4.	Plinth	-
5.	Stilt Floor	100%
6.	Slabs of Super Structure	-
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	-
8.	Sanitary Fittings within the flat/premises	-
9.	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	-
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	-
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFT NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	-



TABLE-B

**Common Areas (Internal and External Development Works) in respect of the Registered
Phase / Project Number**

Sr. No. (1)	Common areas and facilities (2)	Proposed (Yes /No) (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES		Not Executed
3.	Sewerage (Chamber, lines, Septic Tank, STP).	YES		Not Executed
4.	Storm Water Drains	YES		Not Executed
5.	Landscaping & Tree Planting	YES		Not Executed
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and disposal of sewage and sullage water.	YES		Not Executed
9.	Solid Waste management & Disposal	YES		Not Executed
10.	Water conservation / Rain water harvesting	YES		Not Executed
11.	Energy management	YES		Not Executed
12.	Fire protection and fire safety requirements	YES		Not Executed
13.	Electrical meter room, sub-station, receiving station.	YES		Not Executed
14.	Others (Option to Add more).			


Yours Faithfully,



Vinay Patil
(CA-87-10566)



Agreed and Accepted by:
For LOTUS GROUP



PARTNER

Signature of Promoter Name:

Date:

