

Project PERT Overview

- **Project Name:** 72 CORP
- **MahaRERA Registration No:** P51800021663
- **Duration:** From the approved extension date to 31-12-2025
- **Objective:** Complete all final formalities, obtain necessary approvals, submit the Occupancy Certificate (OC), and complete the project handover by 31-12-2025

1. Monthly Breakdown (Timeline)

Month	Tasks to Complete	Start Date	End Date
Jan-25	Applied for OC of 15 th floor	01-08-2025	31-08-2025
Feb 25	Awaiting OC	01-09-2025	31-10-2025
Mar25	OC Received & Possesions Handover	01-11-2025	30-11-2025
June 25	Project Closure	01-12-2025	31-12-2025

2. Key Milestones

Milestone	Target Date
OC Received & Possesions Handover	30-11-2025
Project Handover Complete	31-12-2025

