



VILAS
JAVDEKAR
DEVELOPERS

Quarterly Progress Report for quarter ended March 2023

Project name: Yashwin Hinjawadi

MahaRERA registration no: P52100000037

1. Increment changes in building plan – There are no changes in sanction plans and commencement certificate in the documents uploaded on the Maharera web site.
2. Status of the project – The project comprises 5 buildings A, B, C, D and Happiness Street. Out of these, Residential buildings A,B,C and D are completed. The Building Happiness street is partly completed (Left hand side) While Right hand side RCC work in progress with completion of ground slab.
3. The physical status of the building and cost incurred for the project is uploaded on MahaRERA website.
4. As on date, the project will be completed by June 30, 2025.
5. Present status of booking of apartments/ flats/ units – As uploaded on MahaRERA website.
6. Changes in project professionals – There is no changes in project professionals, which are as per uploaded information on MahaRERA website.
7. Status of Association of Allottees and conveyance – As uploaded on Maharera website.
8. Changes in Encumbrance: No change in encumbrance letter uploaded on Maharera website.

Yours Faithfully,

For Vilas Javdekar Eco Shelters Private Limited



Name: Aditya Vilas Javdekar, Director

Place : Pune

Date: May 11, 2023

Vilas Javdekar Eco Shelters Pvt. Ltd.

306, Siddharth Towers, Sangam Press Road, Kothrud, Pune 411 038 INDIA

CIN : U45200PN2013PTC146349

+91 20 6764 8000

www.javdekars.com

admin@javdekars.com