

TABLE-A

Building /Wing Number A (to be prepared separately for each Building /Wing of the Project)

Sr. No. (1)	Tasks /Activity (2)	Percentage of work done (3)
1.	Excavation	A wing Completed
2.	1 number of Basement(s) and	NA
3.	1 number of Podiums	NA
4.	Stilt Floor	NA
5.	8 number of Slabs of Super Structure	0 %
6.	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	0 %
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	0 %
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	0 %
9.	The external plumbing and external plaster, elevation, completion of terraces with Waterproofing of the Building/Wing.	0 %
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, Mechanical equipment, Compliance to conditions Of environment /CRZ NOC, Finishing to Entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation / Completion Certificate.	0 %