

**Annexure A**

**FORM 1**

[See Regulation 3]

**ARCHITECT'S CERTIFICATE**

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date: 31.12.2022

To,  
The Midas Dream Built Pvt. Ltd.  
Wardha

Subject: Certificate of Percentage of Completion of Construction Work of **Midas Nature's Nest** having MahaRERA Registration Number : **P50400015692** (Only applicable after Project Registration) being Developed by [Promoter's Name].

Sir,

I / We have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of **Midas Nature's Nest** having having MahaRERA Registration Number: **P50400015692** (Only applicable after Project Registration) being Developed by **Midas Dream Built Pvt. Ltd.**].

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

**TABLE-A**

Layout / Building / Wing D Bungalow Number01(to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                       |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                       |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                        |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                        |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                       |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                        |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                       |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                           | 100                                                                       |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                       |
| 9.     | Staircases, & Lobbies at each Floor Level Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                   | 100                                                                       |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                       |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                        |

**TABLE-A**

Layout / Building / **Wing D Bungalow Number 03** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / **Wing D Bungalow Number 04** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|------------------|----------------------------------------------------------------------------|
| (1)    | (2)              | (3)                                                                        |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |     |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|
| 1.  | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100 |
| 2.  | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA  |
| 3.  | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA  |
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100 |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA  |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100 |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100 |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100 |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100 |
| 10. | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100 |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA  |

**TABLE-A**

Layout / Building / Wing A Bungalow Number 05 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                    | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|-------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                 | (3)                                                                        |
| 1.     | Excavation                                                                          | 100                                                                        |
| 2.     | Basements (if any)                                                                  | NA                                                                         |
| 3.     | Podiums (if any)                                                                    | NA                                                                         |
| 4.     | Plinth                                                                              | 100                                                                        |
| 5.     | Stilt Floor                                                                         | NA                                                                         |
| 6.     | Slab of Super Structure                                                             | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                        | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                   | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation,                                    | 100                                                                        |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |    |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
|     | Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                                                                                |    |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA |

**TABLE-A**

Layout / Building / Wing **A Bungalow Number 06** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / **Wing A Bungalow Number 07** (to be prepared separately for each Layout/Building/Wing of Project)

| <b>S. No.</b> | <b>Tasks / Activity</b>                                                                                                                                                                                                                                                                                                                                                                                                          | <b>Percentage of Actual Work Done<br/>(As on date 31.12.22 of the Certificate)</b> |
|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|
| <b>(1)</b>    | <b>(2)</b>                                                                                                                                                                                                                                                                                                                                                                                                                       | <b>(3)</b>                                                                         |
| 1.            | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                                |
| 2.            | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                                 |
| 3.            | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                                 |
| 4.            | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                                |
| 5.            | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                                 |
| 6.            | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                                |
| 7.            | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100                                                                                |
| 8.            | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                                |
| 9.            | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100                                                                                |
| 10.           | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                                |
| 11.           | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                                 |

**TABLE-A**

Layout / Building / **Wing - A-- Bungalow Number 08** (to be prepared separately for each Layout/Building/Wing of Project)

| <b>S. No.</b> | <b>Tasks / Activity</b> | <b>Percentage of Actual Work Done<br/>(As on date 31.12.22 of the Certificate)</b> |
|---------------|-------------------------|------------------------------------------------------------------------------------|
| <b>(1)</b>    | <b>(2)</b>              | <b>(3)</b>                                                                         |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |     |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|
| 1.  | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100 |
| 2.  | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA  |
| 3.  | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA  |
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00  |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA  |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00  |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00  |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00  |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00  |
| 10. | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00  |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA  |

**TABLE-A**

Layout / Building / Wing A Bungalow Number 09 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                    | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|-------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                 | (3)                                                                        |
| 1.     | Excavation                                                                          | 100                                                                        |
| 2.     | Basements (if any)                                                                  | NA                                                                         |
| 3.     | Podiums (if any)                                                                    | NA                                                                         |
| 4.     | Plinth                                                                              | 100                                                                        |
| 5.     | Stilt Floor                                                                         | NA                                                                         |
| 6.     | Slab of Super Structure                                                             | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                        | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                   | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation,                                    | 100                                                                        |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |    |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
|     | Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                                                                                |    |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA |

**TABLE-A**

Layout / Building / **Wing A Bungalow Number 10** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                              | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                           | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                    | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                            | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                              | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                        | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                   | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                           | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                  | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                             | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                            | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other | NA                                                                         |

|  |                                                                                                                    |  |
|--|--------------------------------------------------------------------------------------------------------------------|--|
|  | requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity |  |
|--|--------------------------------------------------------------------------------------------------------------------|--|

**TABLE-A**

Layout / Building / **Wing B Bungalow Number 11** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / **Wing B Bungalow Number 12** (to be prepared separately for each Layout/Building/Wing of Project)

| S. | Tasks / Activity | Percentage of Actual |
|----|------------------|----------------------|
|----|------------------|----------------------|

| No. |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Work Done<br>(As on date 31.12.22 of<br>the Certificate) |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------|
| (1) | (2)                                                                                                                                                                                                                                                                                                                                                                                                                                                         | (3)                                                      |
| 1.  | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                                                  | 100                                                      |
| 2.  | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                                                          | NA                                                       |
| 3.  | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                                            | NA                                                       |
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                                                      | 100                                                      |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                       |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                      |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors,<br>windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                                                      | 70                                                       |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                                                | 00                                                       |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                                           | 70                                                       |
| 10. | External Plumbing & External Plaster, Elevation,<br>Completion of Terraces, with waterproofing of the<br>Building / Wing                                                                                                                                                                                                                                                                                                                                    | 00                                                       |
| 11. | Installation of Water Pumps, Fire Fighting<br>Fittings and Equipments as per CFO NOC,<br>Electrical Fittings, Mechanical Equipments,<br>Compliance to conditions of Environment / CRZ<br>NOC, Finishing to Entrance Lobby/s, Plinth<br>Protection, Paving of Areas appurtenant to<br>Building/Wing, Compound Wall and all other<br>requirements as may be required to complete<br>Project as per specifications to Agreement of Sale,<br>Any other Activity | NA                                                       |

**TABLE-A**

Layout / Building / Wing - B-- Bungalow Number 13 (to be prepared separately for each Layout/Building/Wing of Project)

| S.<br>No. | Tasks / Activity                                                                       | Percentage of Actual<br>Work Done<br>(As on date 31.12.22 of<br>the Certificate) |
|-----------|----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|
| (1)       | (2)                                                                                    | (3)                                                                              |
| 1.        | Excavation                                                                             | 100                                                                              |
| 2.        | Basements (if any)                                                                     | NA                                                                               |
| 3.        | Podiums (if any)                                                                       | NA                                                                               |
| 4.        | Plinth                                                                                 | 100                                                                              |
| 5.        | Stilt Floor                                                                            | NA                                                                               |
| 6.        | Slab of Super Structure                                                                | 00                                                                               |
| 7.        | Internal Walls, Internal Plaster, Floorings, Doors,<br>windows within Flats / Premises | 00                                                                               |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                                             |    |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                                                | 00 |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                                           | 00 |
| 10. | External Plumbing & External Plaster, Elevation,<br>Completion of Terraces, with waterproofing of the<br>Building / Wing                                                                                                                                                                                                                                                                                                                                    | 00 |
| 11. | Installation of Water Pumps, Fire Fighting<br>Fittings and Equipments as per CFO NOC,<br>Electrical Fittings, Mechanical Equipments,<br>Compliance to conditions of Environment / CRZ<br>NOC, Finishing to Entrance Lobby/s, Plinth<br>Protection, Paving of Areas appurtenant to<br>Building/Wing, Compound Wall and all other<br>requirements as may be required to complete<br>Project as per specifications to Agreement of Sale,<br>Any other Activity | NA |

**TABLE-A**

Layout / Building / Wing **C Bungalow Number 19** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                             | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                      | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                              | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                          | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                     | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                         | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors,<br>windows within Flats / Premises                                                                                                                                                                                                                                          | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                    | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                               | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation,<br>Completion of Terraces, with waterproofing of the<br>Building / Wing                                                                                                                                                                                                        | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting<br>Fittings and Equipments as per CFO NOC,<br>Electrical Fittings, Mechanical Equipments,<br>Compliance to conditions of Environment / CRZ<br>NOC, Finishing to Entrance Lobby/s, Plinth<br>Protection, Paving of Areas appurtenant to<br>Building/Wing, Compound Wall and all other | NA                                                                         |

|  |                                                                                                                    |  |
|--|--------------------------------------------------------------------------------------------------------------------|--|
|  | requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity |  |
|--|--------------------------------------------------------------------------------------------------------------------|--|

**TABLE-A**  
Layout / Building / Wing C Bungalow Number 20 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 100                                                                        |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 100                                                                        |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 100                                                                        |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 100                                                                        |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 100                                                                        |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 100                                                                        |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**  
Layout / Building / Wing C Bungalow Number 21 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity | Percentage of Actual Work Done<br>(As on date 31.12.22 of |
|--------|------------------|-----------------------------------------------------------|
|--------|------------------|-----------------------------------------------------------|

| (1) | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | the Certificate) |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| 1.  | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100              |
| 2.  | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA               |
| 3.  | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA               |
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00               |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA               |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00               |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00               |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00               |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00               |
| 10. | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00               |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA               |

**TABLE-A**

Layout / Building / Wing C Bungalow Number 22 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                    | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|-------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                 | (3)                                                                        |
| 1.     | Excavation                                                                          | 100                                                                        |
| 2.     | Basements (if any)                                                                  | NA                                                                         |
| 3.     | Podiums (if any)                                                                    | NA                                                                         |
| 4.     | Plinth                                                                              | 00                                                                         |
| 5.     | Stilt Floor                                                                         | NA                                                                         |
| 6.     | Slab of Super Structure                                                             | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                        | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                   | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation,                                    | 00                                                                         |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |    |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
|     | Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                                                                                |    |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA |

**TABLE-A**

Layout / Building / Wing **C Bungalow Number 17** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00                                                                         |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00                                                                         |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / Wing C Bungalow Number 18 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00                                                                         |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00                                                                         |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / Wing C Bungalow Number 24 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity   | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|--------------------|----------------------------------------------------------------------------|
| (1)    | (2)                | (3)                                                                        |
| 1.     | Excavation         | 100                                                                        |
| 2.     | Basements (if any) | NA                                                                         |
| 3.     | Podiums (if any)   | NA                                                                         |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |    |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00 |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00 |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00 |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00 |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00 |
| 10. | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00 |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA |

**TABLE-A**

Layout / Building / Wing **D Bungalow Number 02** (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                   | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|--------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                | (3)                                                                        |
| 1.     | Excavation                                                                                                         | 100                                                                        |
| 2.     | Basements (if any)                                                                                                 | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                   | NA                                                                         |
| 4.     | Plinth                                                                                                             | 00                                                                         |
| 5.     | Stilt Floor                                                                                                        | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                            | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                       | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                  | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing | 00                                                                         |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC,                                 | NA                                                                         |

|  |                                                                                                                                                                                                                                                                                                                                               |  |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
|  | Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity |  |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|

**TABLE-A**

Layout / Building / **Wing B Bungalow No. 14**(to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00                                                                         |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00                                                                         |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / Wing B Bungalow No. 15 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity                                                                                                                                                                                                                                                                                                                                                                                                                 | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|
| (1)    | (2)                                                                                                                                                                                                                                                                                                                                                                                                                              | (3)                                                                        |
| 1.     | Excavation                                                                                                                                                                                                                                                                                                                                                                                                                       | 100                                                                        |
| 2.     | Basements (if any)                                                                                                                                                                                                                                                                                                                                                                                                               | NA                                                                         |
| 3.     | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA                                                                         |
| 4.     | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00                                                                         |
| 5.     | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA                                                                         |
| 6.     | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00                                                                         |
| 7.     | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00                                                                         |
| 8.     | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00                                                                         |
| 9.     | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00                                                                         |
| 10.    | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00                                                                         |
| 11.    | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA                                                                         |

**TABLE-A**

Layout / Building / Wing B Bungalow No. 16 (to be prepared separately for each Layout/Building/Wing of Project)

| S. No. | Tasks / Activity   | Percentage of Actual Work Done<br>(As on date 31.12.22 of the Certificate) |
|--------|--------------------|----------------------------------------------------------------------------|
| (1)    | (2)                | (3)                                                                        |
| 1.     | Excavation         | 100                                                                        |
| 2.     | Basements (if any) | NA                                                                         |

|     |                                                                                                                                                                                                                                                                                                                                                                                                                                  |    |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
| 3.  | Podiums (if any)                                                                                                                                                                                                                                                                                                                                                                                                                 | NA |
| 4.  | Plinth                                                                                                                                                                                                                                                                                                                                                                                                                           | 00 |
| 5.  | Stilt Floor                                                                                                                                                                                                                                                                                                                                                                                                                      | NA |
| 6.  | Slab of Super Structure                                                                                                                                                                                                                                                                                                                                                                                                          | 00 |
| 7.  | Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises                                                                                                                                                                                                                                                                                                                                              | 00 |
| 8.  | Sanitary Fittings within Bungalow / Premises                                                                                                                                                                                                                                                                                                                                                                                     | 00 |
| 9.  | Staircases, & Lobbies at each Floor Level<br>Overhead Water Tanks                                                                                                                                                                                                                                                                                                                                                                | 00 |
| 10. | External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing                                                                                                                                                                                                                                                                                                               | 00 |
| 11. | Installation of Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity | NA |

**TABLE-B**

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

| S. No. | Common Areas & Facilities                        | Proposed (Yes / NO) | Percentage of actual Work Done (As on date of Certificate) | Details                               |
|--------|--------------------------------------------------|---------------------|------------------------------------------------------------|---------------------------------------|
| (1)    | (2)                                              | (3)                 | (4)                                                        | (5)                                   |
| 1.     | Internal Roads & Footpaths & compound wall       | yes                 | 100%                                                       | W.B.M Damber coat, chainlink compound |
| 2.     | Water Supply                                     | yes                 | 100                                                        | Borewell & Water Line                 |
| 3.     | Sewerage (Chamber, Lines, Septic Tank, STP)      | yes                 | 100%                                                       | Chambers & Septic Tank                |
| 4.     | Water Drains Line                                | yes                 | 100%                                                       | Excavation                            |
| 5.     | Landscaping & Tree Planting                      | Yes                 | 100%                                                       | Tree, Plants, Lawn                    |
| 6.     | Street Lighting                                  | Yes                 | 100%                                                       | Street Light on Poll                  |
| 7.     | Community Buildings                              | No                  | NA                                                         | NA                                    |
| 8.     | Treatment & Disposal of Sewage and Sullage Water | No                  | NA                                                         | NA                                    |
| 9.     | Solid Waste Management & Disposal                | No                  | NA                                                         | NA                                    |
| 10.    | Water Conservation / Rain Water Harvesting       | Yes                 | 100%                                                       | As per rules                          |
| 11.    | Energy Management                                | No                  | NA                                                         | NA                                    |
| 12.    | Fire Protection & Fire Safety requirements       | NO                  | NA                                                         | NA                                    |
| 13.    | Electrical, Sub-Station, Receiving Station       | Yes                 | 100%                                                       | Electric Transformer                  |
| 14.    | Others (Option to Add more)                      |                     |                                                            |                                       |

Yours faithfully,

Signature & Name (IN BLOCK LETTERS) of Land Surveyor / Architect

License Number ( )

Agreed & Accepted by  
Signature of Promoter

Name:

Date: 31.12.2022

  
M. M. MEHRA  
Dip. In Arch. Asst  
Gajanan Nagar, WARDHA  
Regd. No. TPW/041/2016