

To,
The Principal Officer,
Maharashtra Real Estate Regulatory Authority
Mumbai, MAHARASHTRA

Reference :- MahaRERA Registration Number P- 49900019229

Subject :- 1) Reconstitution of Partnership Firm
2) Delay in completion of Project due to COVID - 19

Respected Sir,

I, Rohan Mukesh Lalwani partner of M/s Chandra Constructions hereby intimate your office by this letter that this Registered Partnership Firm is reconstituted due to death of one partner, i.e. Mr. Mukesh Shantilal Lalwani and Two new partner added in this firm i.e. i) Mrs. Saloni Jayesh Lalwani & ii) Mrs. Varsha Rohan Lalwani. We have attached herewith the reconstituted Partnership Deed for your reference.

Also, we hereby intimate you that the project is delayed due to COVID -19. Our construction activities were stopped from last 9 months due to this COVID 19 & Lock Down.

Kindly do the needful and oblige us. Thanking You

Yours' Faithfully,

FOR CHANDRA CONSTRUCTIONS

CHANDRA CONSTRUCTIONS

PARTNER
Mr. Rohan Lalwani - Partner

Encl. : 1) Reconstituted Partnership Deed