



DIVINE PROJECTS
Architects. Engineers. Contractors.

Er. Dhawal Harshe

B.E. & D.C.E. (Civil)

9158855005

dhawal.harshe@gmail.com

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 21/01/2023

To,
MAULI INFRATECH

Subject: Certificate of Percentage of Completion of Construction Work of **MAULI NAGAR 4** having Maha RERA Registration Number **P50500027211** (Only Applicable after project registration) being developed by **MAULI INFRATECH**

Sir,

I/ We **DHAWAL S. HARSHE** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MAULI NAGAR 4** having Maha RERA Registration Number **P50500027211** (Only Applicable after project registration) being developed by **MAULI INFRATECH**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under Maha RERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



TABLE - A

Layout / Building/ Wing Number ____ (to be prepared separately for each Layout / Building / Wing of the Project)

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	
2.	Basements (if any)	N A
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	NA
8.	Sanitary Fittings within the Flat/Premises	NA
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NA
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	NA



Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase /
Project Number

Sr.No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	YES	100 %	Internal Roads & Footpaths are
2.	Water Supply	YES	100 %	Water Supply Completed
3.	Sewerage (chamber, lines, Septic Tank, STP)	YES	100 %	Sewerage (chamber, lines, Septic Tank, STP) are Completed
4.	Storm Water Drains	YES	100 %	Storm Water Drains are Completed
5.	Landscaping & Tree Planting	YES	100 %	Landscaping & Tree are Planting
6.	Street Lighting	YES	100 %	Street Lighting are Completed
7.	Community Buildings	NA	NA	NA
8.	Treatment and disposal of sewage and sullage water	YES	100 %	Treatment and disposal of sewage and sullage water are Completed
9.	Solid Waste management & Disposal	YES	100 %	Solid Waste management & Disposal are Completed.



10.	Water conservation, Rain water harvesting	YES	100 %	Water conservation, Rain water harvesting Chamber are Completed
11.	Energy management	YES	80 %	
12.	Fire protection And fire safety requirements	YES	100 %	Completed
13.	Electrical meter room, sub-station, receiving station	YES	100 %	Completed
14.	Others (Option to Add more)			

