



NEEVAAN DESIGN STUDIO

Architectural , Interiors and Project Consultant

Ar . Prachi Kothary
(B.Arch)
CA/2021/133623

"Pitru Chaya" , Behind City Post Office , Naik lane , Itwari , Nagpur

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 16/07/2024

To,
L7 Media Private Limited

Subject: Certificate of Percentage of Completion of Construction Work of **Shri Khatu Shyam Ji** having MahaRERA Registration Number **P50500053783** being developed by **L7 Media Private Limited**.

Sir,

I/ We Ar Prachi Devaang Kothary have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **Shri Khatu Shyam Ji** having MahaRERA Registration Number **P50500053783** being developed by **L7 Media Private Limited**.

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building/ Wing Number _____ (to be prepared separately for each Layout / Building / Wing of the Project)

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	NA
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slabs of Super Structure	NA
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	NA
8.	Sanitary Fittings within the Flat/Premises	NA
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NA
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	NA


Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase /
Project Number

Sr. No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads& Footpaths	Yes	100%	Concreting Done
2.	Water Supply	Yes	0%	NA
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	100%	Work Completed
4.	Storm Water Drains	No	NA	NA
5.	Landscaping & Tree Planting	Yes	0%	Will be completed at Final Stage
6.	Street Lighting	Yes	0%	Will be completed at Final Stage
7.	Community Buildings	No	NA	NA
8.	Treatment and disposal of sewage and sullage water	No	NA	NA
9.	Solid Waste management & Disposal	No	NA	NA
10.	Water conservation, Rain water harvesting	Yes	100%	Work Completed
11.	Energy management	No	0%	NA
12.	Fire protection And fire safety requirements	No	0%	NA
13.	Electrical meter room, sub- station, receiving station	No	0%	NA
14.	Others (Option to Add more)			

L7 MEDIA PVT. LTD.


DIRECTOR


AR. PRACHI D. KOTHARY
B.ARCH
Reg. No.- CA/2021/133623