
VASTU RACHANA ASSOCIATE
Architectural Desi騨 &Supewision

Add:5-A′ Wakharkar Nagar′ Behind Natraj Talkies′ Dhule-424001

Fo...11

(See Regulation 3)

ARCHITECT′ S CERTIΠ CATE
(To be submitted at the time of Registration of Ongoing proiect and for

Withdrawal of Money from Designated Account)

Date:06.05.2025

To,

Vrundavan Buildcon,

Shri Krishna Marba1 Compound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424004.

Subject Certificate of percentage of completion of construction work of "Vrundavarr Plaza"

having MahaRERA Registration Number: P498(m1285 being developed by Vrundavan

Buildcon

Sir,

I / We Raiendra Chhaied have undertaken assignment as Architect/Licensed Surveyor of certifying

percentage of Completion of Constructionwork of the "Vrundavan Plaza" having MahaRERA

Registration Number: P498ffi011285 being developed by Vrundavan Buildcon.

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate

project. I certify that as on the date of this certificatg the percentage of work done for each of the

building/wing of the Real Estate project under MahaRERA is as per table A herein below. The percentage

of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

Layout/Building/Wing No "_ "(To be prepared separately for each layout/building/wing of the project)

Sr.No。 Tasly'Activity Percentage of actual

work done(As on

30。 06。 2022)

(1) (2) (3)

1。 Excavation 100%

2. Basements (if u"y) 100%



3。 Podiums (If any) 0%

4. Plhth 100%

5。 Sdt Floor 100%

6。 Slabs of Super Structure 100%

7。 Internal Walls, Internal Plaster, Floorings, Doors and Windows

Within Flats /Premises

761%

8。 Sanitary Fittings Within the Flat/Premises ％
一

・乃
一

9. Staircases, Lifts Wells and Lobbies at each Floor level overhead

Underground Water Tanks

851%|

10. External plumbing and external Plaster, Elevation, completion of

terraces with waterproofing of the building/ wng.

11。 Installation of Lifts, Water pumps, Fire Fighting Fittings and

Equipment as per CFO NOC, Electrical Fittings, Mechanical

Equipment, Compliance to conditions of environment / CI?Z NOC,

finishing to entrance Lobby / s, plinth Protection, paving of areas

appurtenant to Building/Wng, Compound wall and all other

requirements as may be required to complete the project as per

specifications in agreement of sale. A.y other activities.

0%

Table B

Common Areas (Internal & External Development Works) in respect of the registered phase

/ptoject number

Sro No. Common.rreas and
Facilities, Amenities

Proposed

(Yel郭No)

Percentage of

Actual  Work

Done(As on
30。 06。 2022)

Details

(1) (2) (3) (4) (5)

1。 Internal Roads and

Footpaths

No 0% NA

2。 Water Supply Yes 100% Borewell is provided

3。 Sewerage (chamber, Lines,

Septic Tank, STP)

Yes 100% Septic tank had

been constructed

4。 Storm Water Drains No 0% NA

5。 Landscaping &Tree Planting No 0% NA

6。 Street Lighting Yes 100% Along the road side

7. Community Buildings No 0% NA

701%|



8。
isPosal of

Sewage and Sullage water

No 0% NA

9。 Solid Waste Management &

Disposal

No 0% NAs

100% The pipe line from terrace had

Been connected to the borewel
10。 Water Conservation/ Rain

Water harvesting

Yes

11. Energy Management No 0% NA

12. Fire Protection and Fire

Safety Requirements

No 0% NA

13. Electrical meter room, Sub-

Station, Receiving station

No 0% NA

14. Others (Option to Add more) No 0% NA

Yours Fai

ARo R倒「ENDI

Agreed and Accepted bY'

For, Vrundavan Buildcon

Name: Vijay Narayan Bhadlikar

Date: 06.05.2025

WASTU RACHANA ASSOCIATES
RAIENDRA SeCHHAIED
cONSULTING ENGINEER'S
RECD N0 010
51A,WAKHARKAR NACAR,DHULE
MoB。9422289905,1諄

・231680

Signature




