
VASTU RACHANA ASSOCIATE
Archttectural Des

Add:5‐ん Wakharkar Nagar′ Behind Natrai Talkies′ Dhule‐424001

Fo...11

(See Regulation 3)

ARCHITE(gr′ S cERTIHCATE

(TO be Submitted atthe time of ReJstratiOn of Ongoing project and for
Withdrawal of Money ttom Designated Account)

Date:06。 05。2025

To,

Vrundavan Buildcoru

Shri IGishna Marba1 Compound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424004.

Subieck Certificate of percentage of completion of construction work of "\y'rundavan Plaza"

having MahaRERA Registration Number: P498(X)011285 being developed by Vrundavan

Buildcon.

Sir,

I / We Raiendra Chhaied have undertaken assignment as Architect/Licensed Surveyor of certifying

percentage of Completion of Construction work of the "Vrundavan Plaza" having MahaRERA

Registration Number: P49800011285 being developed by Vrundavan Buildcon.

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate

project. I certify that as on the date of this certificate, the percentage of work done for each of the

building/wing of the Real Estate project under MahaRERA is as per table A herein below. The percentage

of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

Layout/Building/Wing No "- "(To be prepared separately for each layout/building/wing of the project)

Sr.No. Tasly'Activity Percentage of actual

work done(As on

31。03.2023)

(1) (2) (3)

1. Excavation 100%

2。 Basements (if any) 100%



3. Podiums (If any) 0%

4. Plhth 100%

5. Stilt Floor 100%

6. Slabs of Super Structure 100%

7。 Internal Walls, Internal Plaster, Floorings, Doors and Windows

Within Flats /Premises
8. Sanitary Fittings Within the Flat/Premises 75:%

9。 Staircases, Lifts Wells and Lobbies at each Floor level overhead

Underground Water Tanks

85%

10。 External plumbing and external Plaster, Elevation, completion of

terraces with waterproofing of the buildingf wntg.

11. Installation of Lifts, Water pumps, Fire Fighting Fittings and

Equipment as per CFO NOC, Electrical Fittings, Mechanical

Equipment, Compliance to conditions of environment / CI?Z NOC,

finishing to entrance Lobby / s, plinth Protection, paving of areas

appurtenant to Building/Wng, Compound walI and all other

requirements as may be required to complete the project as per

specifications in agreement of sale. A.y other activities.

0%

Table B

Common Areas (Internal & External Development Works) in respect of the registered phase

/proiect number
Sro No。 Common areas and

Facilities, Amenities
PrOPOSed

(Ye〔郭No)

Percentage of

Actual Work
Done(As on
31.03。 2023)

Details

(1) (2) (3) (4) (5)

1. Internal Roads and

Footpaths

No 0% NA

2。 Water Supply Yes 100% Borewell is provided

3. Sewerage (chamber, Lines,

Septic Tank, STP)

Yes 100% Septic tank had

been constructed.

4. Storm Water Drains No 0% NA

5。 Landscaping &Tree Planting No 0% NA

6. Street Lighting Yes 100% Along the road side

7. Community Buildirgt No 0% NA

701%‐



8。 Treahnent and Disposal of
Sewage and Sullage water

No 0% NA

9。 Solid Waste Management &
Disposal

No 0% NAs

10。 Water Conservation/ Rain

Water harvesting

Yes 100% The pipe line from terrace had

Been connected to the borewel

11。 Energy Management No 0% NA

12. Fire Protection and Fire

Safety Requirements

No 0% NA

13。 Electrical meter room, Sub-

Station, Receiving station

No 0% NA

14。 Others (Option to Add more) No 0% NA

Yours Faithfully \ruu'YM

AR. RAIENDRA CriualED

WASTU RACHANA ASSOCIATES
RAIENDRA SeCHHA,ED
CONSULTING ENG:NEER'S
RECD N0 010
51A,WAKHARKAR NACAR,DHULE‐

MoB.94222899059奮 |・ 231680Agreed and Accepted by'

For, Vrundavan Buildcon

Name: Vijay Narayan Bhadlikar

Date: 06.05.2025




