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Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account)
Date: 19/09/2024

To,

M/S KRPS Properties

2" Floor, RK Tower,

Shivaji Nagar Road,Beside Water Tank,

Chh. Sambhajinagar,431005

Subject : Certificate of percentage of Work of completion of construction work of Adinath Aangan Phase-01 having
MahaRERA Registration Number (Only Applicable after project Registartion) being developed by M/S KRPS Properties

Sir,

I/We SAMEER AUSEKAR have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of
completion of Construction Work of Adinath Aangan Phase-01 having MahaRERA Registration Number (Only
Applicable after project Registration, being developed by M/S KRPS Properties)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project |
certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real
Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to
each of the activity of the entire phase is detailed in Table B.

Table A (APRIL TO JUNE 2024)
Layout/Building/Wing Number: BLOCK A R.H. 01 TO R.H. 04 (4 BHK)/NA

Sr. No. [Tasks/Activity Percentage of Actual Work
8—\2%?1 date of the Certificate)
(1) (2) (3)
1 Excavation 0.00
2 Basements (if any) 0.00
3 Podiums (if any)
4 Plinth, 0.00
5 Stilt Floor 0.00
6 Slabs of Super Structure 0.00
7 Internal walls, Internal plaster, Floorings, Floors and windows within 0.00
Flats/Premises
8 Sanitary Fitting within the Flat/Premises 0.00
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and [0.00
Underground Water Tanks
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10 External plumbing and external plaster, elevation, completion of terraces with |0.00
waterproofing of the Building/wing.

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per|0.00
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.

Layout/Building/Wing Number: BLOCK B R.H. 05 TO R.H. 08 (4 BHK)/NA

Sr. No. [Tasks/Activity Percentage of Actual Work
([,)'-\2'23?1 date of the Certificate)
(1) (2) (3)
1 Excavation 0.00
2 Basements (if any) 0.00
3 Podiums (if any)
4 Plinth, 0.00
5 Stilt Floor 0.00
6 Slabs of Super Structure 0.00
7 Internal walls, Internal plaster, Floorings, Floors and windows within [0.00
Flats/Premises
8 Sanitary Fitting within the Flat/Premises 0.00
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and [0.00
Underground Water Tanks
10 External plumbing and external plaster, elevation, completion of terraces with [0.00
waterproofing of the Building/wing.
11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per|0.00

CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.

Layout/Building/Wing Number: APARMENT BUILDING (2/3 BHK)/NA

Sr. No. [Tasks/Activity Percentage of Actual Work
([,)'-\2'2)?1 date of the Certificate)

(1) (2) (3)

1 Excavation 0.00

2 Basements (if any) 0.00

3 Podiums (if any)

4 Plinth, 0.00

5 Stilt Floor 0.00

6 Slabs of Super Structure 0.00

7 Internal walls, Internal plaster, Floorings, Floors and windows within [0.00

Flats/Premises

8 Sanitary Fitting within the Flat/Premises 0.00

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and [0.00
Underground Water Tanks

10 External plumbing and external plaster, elevation, completion of terraces with [0.00
waterproofing of the Building/wing.

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per|0.00

CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project




Number) (APRIL TO JUNE- 2024)

Sr.No Common areas and facilities Proposed [Percentage of Actual [Details
(Yes/ No) [Work Done
As on date of the
ertificate)
(1) (2) (3) (4) (5)
1 Internal Roads & Footpaths Yes 0.00 As per drawings
by Consultants
2 Water Supply Yes 0.00 By Borewell
3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 0.00 As per drawings
by Consultants
4 Storm Water Drains No
5 Landscaping & Tree Planting Yes 0.00 As per drawings
by Consultants
6 Street Lighting Yes 0.00 As per drawings
by Consultants
7 Community Buildings No
(&) Treatment And Disposal Of Sewage And Sullage Water No
9 Solid Waste Management And Disposal No
10 Water conservation /Rain water harvesting Yes 0.00 As per drawings
by Consultants
11 Energy managemcnt No
12 Fire protection and fire safety requirements No
13 Electrical meter room, sub-station, receiving station Yes 0.00 As per drawings
by Consultants
14 Aggregate area of recreational Open Space Yes 0.00 As per drawings
by Consultants
15 Open Parking No
16 Others. Compound wall & Entrance Gate Yes 0.00 As per drawings
by Consultants

Yours Faithfully

( License No: CA-95/19301)

Date of Certificate:
Agreed and accepted by:

Signature of Promoter
Name: M/S. KRPS Properties
Date:



