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Table A

Building –A –Wing A1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 78 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

5 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas, electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0 %
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Table A

Building –A –Wing A2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100%

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75%

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

5 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –A –Wing A3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 63 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

5 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –B –Wing B1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

80 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 30 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –B –Wing B2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

80 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –B –Wing B3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100%

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

80 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 20 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro, mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –C –Wing C1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 Number of Podiums NA

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –C –Wing C2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 Number of Podiums NA

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –C –Wing C3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 Number of Podiums NA

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –D –Wing D1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

30%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –D –Wing D2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100%

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

30 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –E –Wing E1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100%

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

35 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –E –Wing E2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

35 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro, mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –E –Wing E3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

30 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –E –Wing E4

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

30 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –E –Wing E5

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 Number of Podiums NA

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 75 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

30 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




