ar. Sumit M Kumath
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New Lines In Architecture
ARCHITECT'S CERTIFICATE

Date: 25.03.18
To,
M/S Shweta Infrastructure & Housing (I) Pvt. Ltd.
Samraat House, Tagore Nagar, Opp. Ambedkar Nagar,
Nashik-Pune Highway,
Tal. & Dist. Nashik - 422 006

Subject: Certificate of Percentage of Completion of “Samraat Apna Ghar Phase-II" Survey No. 50/2
Shiwar Gangapur, Nashik, demarcated by its boundaries (latitude and longitude of the end points),
Proposed development of Samraat Apna Ghar Phase-III (20°0035N,73°4320E) to the North, 18 M Wide
Road (20°0029N , 73°4321E) to the South, Proposed development Samraat Apna Ghar Phase-I S.No0.49/1/2
(20°0046N , 73°4324 E) to the East, Adj. survey No. 50/1 (20°0035N, 73°4319E ) to the West of Tal. &
Dist. Nashik, PIN-422013 admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure
& Housing (I) Pvt. Ltd.

Sir,

I Ar. Sumit Kumath have under taken assignment as Architect of certifying Percentage of Completion of
Construction Work of “Samraat Apana Ghar Phase-1I" Survey No. 50/2 Shiwar Gangapur, Nashik
Admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure & Housing India Pvt. Ltd.

1. Following technical professionals are appointed by Owner/ Promoter:-

(1)  Ar. Sumit Kumath (Nashik) as an Architect;
(i)  Shri. Jayant Inamdar (STRUDCOM, Pune) as Structural Consultant
(ii1) Shri. Ajit Kothare (MEP Solutions, Pune) as MEP Consultant

Based on Site Inspection with respect to each of the Building / Wing of the aforesaid Real Estate Project ,I
certify that as on the date of this certificate, the Percentage of Work done for each of the building / Wing of
the Real Estate Project is as per Table A herein below. The percentage of the work done executed with
respect to each of the activity of the entire phase is in Table B.
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Table A

Building -F —Wing F1

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building -F —Wing F2

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building -G —Wing G1

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building -G —Wing G2

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building -G —Wing G-3

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building-G - Wing G-4

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building-H - Wing H-1

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building-H - Wing H-2

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%




Table A

Building-H - Wing H-3

Obtain Occupation /Completion Certificate

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical
equipment, Compliance to conditions of environment /CRZ NOC, Finishing to

10 . . .
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to

0%




Table A

Building-H - Wing H-4

Obtain Occupation /Completion Certificate

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical
equipment, Compliance to conditions of environment /CRZ NOC, Finishing to

10 . . .
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to

0%
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Table A

Building-H - Wing H-5

Percentage
Sr. of work
No Tasks /Activity done

1 | Excavation 0 %

2 | Plinth 0 %

3 | number of Podiums 0 %

4 | Stilt Floor 0 %

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and

6 | Windows to each of the Flat/Premises 0%

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/

Premises
0%

] Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and

Lifts, Overhead and Underground Water Tanks
0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings to Common Areas, electro, mechanical

10 equipment, Compliance to conditions of environment /CRZ NOC, Finishing to
entrance lobby/s, plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other requirements as may be required to
Obtain Occupation /Completion Certificate 0%
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TABLE-B

Internal & External Development Works in Respect of the entire Registered

Phase
Sr. Proposed | Percentage of
No Common areas and Facilities, Amenities (Yes/No) Work done Details
Internal Paved
1 | Internal Roads & Footpaths Yes 0% Driveways
2 | Water Supply Yes 0% NMC
3 | Sewerage (chamber, lines, Septic Tank, STP) | Yes 0% Proposed
4 | Storm Water Drains Yes 0% Proposed
5 | Landscaping & Tree planting Yes 0% Proposed
6 | Street Lighting Yes 0% Proposed
Electrical meter room, sub-station, receiving 0% Substation
7 | station Yes complete
8 | Aggregate area of recreational open space Yes 0%
9 | Open Parking Yes 0% Proposed
0% Club &
10 | Community Buildings Yes Gymnasium
Treatment and disposal of sewage and sullage 0%
11 | water Yes STP
0% Ghantagadi
Nashik Municiple
12 | Solid Waste management & Disposal Yes corporation
0% Rain water
13 | Water conservation, Rain water harvesting Yes Harvesting
0% Use Of CFL &
14 | Energy management Yes LED Lighting
0% Fire Fighting
15 | Fire protection and fire safety requirements Yes System
Yours Faithfully

!
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