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FORM-1

ARCHITECT'S CERTIFICATE

Date: 04.08.2021
To,
M/S Shweta Infrastructure & Housing (I) Pvt. Ltd.
Samraat Head Quarters, A33, Street-7, Satpur,
Tal. & Dist. Nashik - 422 007

Subject: Certificate of Percentage of Completion of “Samraat Apna Ghar Phase-II" [ Maha RERA
Registration Number P51600020657 ] , Survey No. 50/2 Shiwar Gangapur, Nashik, demarcated by
its boundaries (latitude and longitude of the end points), Proposed development of Samraat Apna Ghar
Phase-III (20’0035N,73’4320E) to the North, 18 M Wide Road (20’0029N , 73’4321E) to the South,
Proposed development Samraat Apna Ghar Phase-I S.No.49/1/2 (20’0046N , 73’4324 E) to the East,
Adj. survey No. 50/1 (20’0035N, 73’4319E ) to the West of Tal. & Dist. Nashik, PIN-422013
admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure & Housing (I) Pvt. Ltd.

Sir,

I Ar. Sumit Kumath have under taken assignment as Architect of certifying Percentage of Completion of
Construction Work of “Samraat Apana Ghar Phase-II" Survey No. 50/2 Shiwar Gangapur, Nashik
Admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure & Housing India Pvt.
Ltd.

1. Following technical professionals are appointed by Owner/ Promoter:-

(i) Ar. Sumit Kumath (Nashik) as an Architect;
(ii) Shri. Jayant Inamdar (STRUDCOM, Pune) as Structural Consultant
(iii) Shri. Ajit Kothari (MEP Solutions, Pune) as MEP Consultant

Based on Site Inspection with respect to each of the Building / Wing of the aforesaid Real Estate Project
,I certify that as on the date of this certificate, the Percentage of Work done for each of the building /
Wing of the Real Estate Project is as per Table A herein below. The percentage of the work done
executed with respect to each of the activity of the entire phase is in Table B.
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Table A

Building –F –Wing F1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums N.A.

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

100 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

100 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

100 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 100 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 100%
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Table A

Building –F –Wing F2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums 0 %

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 100 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

100 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

100 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

100 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 100 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 100 %
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Table A

Building –G –Wing G1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums 0 %

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 10 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –G –Wing G2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums 0 %

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 13 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro, mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building –G –Wing G-3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums 0 %

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 38 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

78 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

5 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-G - Wing G-4

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 100 %

3 number of Podiums 0 %

4 Stilt Floor 100 %

5 8 number of Slabs of Super Structure 78%

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

5 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%



8

Table A

Building-H - Wing H-1

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 number of Podiums 0 %

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-H - Wing H-2

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 number of Podiums 0 %

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%



10

Table A

Building-H - Wing H-3

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 0 %

3 number of Podiums 0 %

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-H - Wing H-4

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 100 %

2 Plinth 0 %

3 number of Podiums 0 %

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro,    mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-H - Wing H-5

Sr.
No Tasks /Activity

Percentage
of work

done

1 Excavation 0 %

2 Plinth 0 %

3 number of Podiums 0 %

4 Stilt Floor 0 %

5 8 number of Slabs of Super Structure 0 %

6
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows
to each of the Flat/Premises

0 %

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0 %

8
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0 %

9
The  external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0 %

10

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings to Common    Areas,    electro, mechanical    equipment,
Compliance to conditions of environment /CRZ NOC, Finishing   to      entrance
lobby/s,   plinth   protection, paving    of    areas    appurtenant    to    Building/Wing,
Compound Wall  and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%



TABLE-B

Internal & External Development Works in Respect of the entire Registered
Phase

Sr.
No Common areas and Facilities, Amenities

Proposed
(YesAlo)

Percentage of
Work done Details

1 Internal Roads & Footpaths Yes t0%
Intemal Paved

Driveways
2 Water Supply Yes t0% NMC
J Sewerage (clgmber, lines, Septic Tank, STP) Yes l0% Proposed

4 Storm Water Drains Yes 0% Proposed

5 Landscaping & Tree planting Yes 0% Proposed

6 Street Lighting Yes 0% Proposed

7

Electrical meter room, sub-station, receiving
station Yes

0% Substation
complete

8 Aggregate area ofrecreational open space Yes 0%

9 Open Parking Yes 0% Proposed

l0 Community Buildings Yes
t00 % Club &

Gymnasium

l1
Treatment and disposal of sewage and sullage
water Yes

0%
STP

t2 Solid Waste management & Disposal Yes

0% Ghantagadi
Nashik Municiple
corporation

13 Water conservation, Rain water harvesting Yes
0% Rain water

Harvesting

t4 Energy management Yes
0% Use Of CFL &

LED Liehtine

15 Fire protection and fire safety requirements Yes
0% Fire Fighting

System

Yours Faithfully

Ar Sumit Kumath.

i\

/*v 13


