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New Lines In Architecture

FORM-1
ARCHITECT'S CERTIFICATE

Date: 29.09.2021
To,
M/S Shweta Infrastructure & Housing (I) Pvt. Ltd.
Samraat Head Quarters, A33, Street-7, Satpur,
Tal. & Dist. Nashik - 422 007

Subject: Certificate of Percentage of Completion of “Samraat Apna Ghar Phase-II" [ Maha RERA
Registration Number P51600020657 ], Survey No. 50/2 Shiwar Gangapur, Nashik, demarcated by
its boundaries (latitude and longitude of the end points), Proposed development of Samraat Apna Ghar
Phase-III (20°0035N,73°4320E) to the North, 18 M Wide Road (20°0029N , 73°4321E) to the South,
Proposed development Samraat Apna Ghar Phase-1 S.N0.49/1/2 (20°0046N , 73°4324 E) to the East,
Adj. survey No. 50/1 (20°0035N, 73°4319E ) to the West of Tal. & Dist. Nashik, PIN-422013
admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure & Housing (I) Pvt. Ltd.

Sir,

I Ar. Sumit Kumath have under taken assignment as Architect of certifying Percentage of Completion of
Construction Work of “Samraat Apana Ghar Phase-II" Survey No. 50/2 Shiwar Gangapur, Nashik
Admeasuring 10370 Sq.Mt. area being developed by M/S Shweta Infrastructure & Housing India Pvt.
Ltd.

1. Following technical professionals are appointed by Owner/ Promoter:-

(i)  Ar. Sumit Kumath (Nashik) as an Architect;
(it) Shri. Jayant Inamdar (STRUDCOM, Pune) as Structural Consultant
(iii) Shri. Ajit Kothari (MEP Solutions, Pune) as MEP Consultant

Based on Site Inspection with respect to each of the Building / Wing of the aforesaid Real Estate Project
I certify that as on the date of this certificate, the Percentage of Work done for each of the building /
Wing of the Real Estate Project is as per Table A herein below. The percentage of the work done
executed with respect to each of the activity of the entire phase is in Table B.
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Table A

Building —-F -Wing F1

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 100 %

3 | number of Podiums N.A.

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 100 %
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 100 %

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

100 %

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

100 %

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 100 %
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 100%




Table A

Building —F -Wing F2

Percentage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Pinth 100 %

3 | number of Podiums 0%

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 100 %
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 100 %

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

100 %

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

100 %

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 100 %
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 100 %




Table A

Building -G -Wing G1

Percentage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 100 %

3 | number of Podiums 0%

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 35%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrica Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Lobbies at each Floor level connecting Staircasesand Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building -G -Wing G2

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 100 %

3 | number of Podiums 0%

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 40 %
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building -G -Wing G-3

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 100 %

3 | number of Podiums 0%

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 95 %
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 10 %

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

5%

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building-G - Wing G-4

Percentage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 100 %

3 | number of Podiums 0%

4 | Stilt Floor 100 %

5 | 8 number of Slabs of Super Structure 95%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 10 %

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrica Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Lobbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building-H - Wing H-1

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 60 %

2 | Minth 0%

3 | number of Podiums 0%

4 | Stilt Floor 0%

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building-H - Wing H-2

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 0%

2 | Minth 0%

3 | number of Podiums 0%

4 | Stilt Floor 0%

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Interna Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Lobbies at each Floor level connecting Staircasesand Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%




Table A

Building-H - Wing H-3

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 50 %

3 | number of Podiums 0%

4 | Stilt Floor 0%

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | to each of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-H - Wing H-4

Per centage
Sr. of work
No Tasks/Activity done

1 | Excavation 100 %

2 | Minth 40 %

3 | number of Podiums 0%

4 | Stilt Floor 0%

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | to each of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Lobbies at each Floor level connecting Staircasesand Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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Table A

Building-H - Wing H-5

Percentage
Sr. of work
No Tasks/Activity done

1 | Excavation 30%

2 | Pinth 0%

3 | number of Podiums 0%

4 | Stilt Floor 0%

5 | 8 number of Slabs of Super Structure 0%
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows 0%

6 | toeach of the Flat/Premises 0

7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises

0%

8 Staircases, LiftsWells and Labbies at each Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks

0%

9 The external plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/Wing, 0%
Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittingsto Common Areas, €electro, mechanical equipment,

10 Compliance to conditions of environment /CRZ NOC, Finishing to  entrance
lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,

Compound Wall and all other requirements as may be required to Obtain Occupation
/Completion Certificate 0%
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TABLE-B

Internal & Fxternal Development Works in Respect of the entire Registered

Phase
Sr. Proposed | Percentage of
No Common areas and Facilities, Amenities (Yes/No) Work done Details
Internal Paved
1 | Internal Roads & Footpaths Yes 10% Driveways
2 | Water Supply Yes 50% NMC
3 | Sewerage (chamber, lines, Septic Tank, STP) Yes 10% Proposed
4 | Storm Water Drains Yes 0% Proposed
5 | Landscaping & Tree planting Yes 0% Proposed
6 | Street Lighting Yes 0% Proposed
Electrical meter room, sub-station, receiving 0% Substation
7 | station Yes complete
8 | Aggregate area of recreational open space Yes 0%
9 | Open Parking Yes 0% Proposed
100 % Club &
10 | Community Buildings Yes Gymnasium
Treatment and disposal of sewage and sullage 0%
11 | water Yes STP
0% Ghantagadi
Nashik Municiple
12 | Solid Waste management & Disposal Yes corporation
0% Rain water
13 | Water conservation, Rain water harvesting Yes Harvesting
0% Use Of CFL &
14 | Energy management Yes LED Lighting
0% Fire Fighting
15 | Fire protection and fire safety requirements Yes System
Yours Faithfully
Ar Sumit Kumath.
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