


Table A 

Building –F –Wing F1 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation 100 % 

2 Plinth  100 % 

3 Number of Podiums   NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises 100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 100 % 

 

 

 

 

 

 

 



Table A 

Building –F –Wing F2 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100% 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100% 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate  100% 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G1 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor 100  % 

5 8 number of Slabs of Super Structure 100% 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises 20% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 0 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
15 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 0 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 0% 

 

 

 

 

 

 



Table A 

Building –G –Wing G2 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises   20 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises   00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
  15 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing,   00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate   00% 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G3 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure 100 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises 50 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 30% 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
15 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 00% 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G4 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100% 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises   60 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  20 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
30 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 00% 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H1 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation 100  % 

2 Plinth 100 % 

3 Number of Podiums  NA 

4 Stilt Floor  00 % 

5 8 number of Slabs of Super Structure  00 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  00 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
 00 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing,  00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate  00% 

 

 

 

 

 

 

 



 

Table A 

Building –H –Wing H2 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  00 % 

5 8 number of Slabs of Super Structure  00 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  00 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
00 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 00% 

 

 

 

 

 

 



 

Table A 

Building –H –Wing H3 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  00 % 

5 8 number of Slabs of Super Structure  00 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  00 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
00 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 00 % 

 

 

 

 

 

 



 

 

Table A 

Building –H –Wing H4 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  00 % 

5 8 number of Slabs of Super Structure  00 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  00 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
00 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 00% 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate 00% 

 

 

 

 

 



 

 

Table A 

Building –H –Wing H5 

Sr. 

No Tasks /Activity 

Percentage 

of work 

done 

1 Excavation  100 % 

2 Plinth  50% 

3 Number of Podiums  NA 

4 Stilt Floor  00 % 

5 8 number of Slabs of Super Structure  00 % 

6 

Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 

Windows to each of the Flat/Premises  00 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 
 00 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing,  00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    

equipment, Compliance to conditions of environment /CRZ NOC, Finishing   

to      entrance   lobby/s,   plinth   protection, paving    of    areas    

appurtenant    to    Building/Wing, Compound Wall  and all other requirements 

as may be required to Obtain Occupation /Completion Certificate  00 % 

 

 

 

 

 



 

 

TABLE-B 

Internal & External Development Works in Respect of the entire Registered 

Phase 

 

Sr. 

No Common areas and Facilities, Amenities 

Proposed 

(Yes/No) 

Percentage 

of Work done Details 

1 Internal Roads & Footpaths  Yes 50% 

 Internal Paved 

Driveways 

2 Water Supply  Yes 

50% To be obtain 

from NMC  

3 

Sewerage (chamber, lines, Septic Tank, 

STP)  Yes 

50%  Proposed 

4 Storm Water Drains  Yes 50%  Proposed 

5 Landscaping & Tree planting  Yes 00 %  Proposed 

6 Street Lighting Yes 50%  Proposed 

7 

Electrical meter room, sub-station, receiving 

station Yes 

80 % Substation 

complete, 

Proposed 

8 Aggregate area of recreational open space Yes 

0% Proposed 

Garden 

9 Open Parking  No  0%   NA 

10 Community Buildings  Yes 

100 %  Club & 

Gymnasium 

11 

Treatment and disposal of sewage and 

sullage water  Yes 

75% 

 STP proposed 

12 Solid Waste management & Disposal Yes  

0% NMC 

Ghantagadi  

13 Water conservation, Rain water harvesting  Yes 

50%  Rain water 

Harvesting 




