


Table A 

Building –F –Wing F1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth  100 % 

3 Number of Podiums   NA 

4 Stilt Floor 100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –F –Wing F2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100% 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100% 

 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor 100  % 

5 8 number of Slabs of Super Structure 100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100% 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100 % 

2 Plinth 100 % 

3 Number of Podiums   NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises   100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises   100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

  100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,   100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate   100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure 100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100% 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –G –Wing G4 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100% 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100% 

 

 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H1 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation 100  % 

2 Plinth 100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  32 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 20 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  00 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  00% 

 

 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H2 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  32 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 00 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

20 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 02 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 00% 

 

 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H3 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises 100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H4 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises  100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

 100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing,  100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate  100 % 

 

 

 

 

 

 

 

 

 



Table A 

Building –H –Wing H5 

Sr. 
No Tasks /Activity 

Percentage 
of work 
done 

1 Excavation  100 % 

2 Plinth  100 % 

3 Number of Podiums  NA 

4 Stilt Floor  100 % 

5 8 number of Slabs of Super Structure  100 % 

6 
Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and 
Windows to each of the Flat/Premises  100 % 

7 
Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 
Flat/Premises 100 % 

8 
Staircases, Lifts Wells  and Lobbies at each Floor level connecting Staircases 
and Lifts, Overhead and Underground Water Tanks 

100 % 

9 
The  external plumbing and external plaster, elevation, completion of terraces 
with waterproofing of the Building/Wing, 100 % 

10 

Installation of  lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings to Common    Areas,    electro,    mechanical    
equipment, Compliance to conditions of environment /CRZ NOC, Finishing   
to      entrance   lobby/s,   plinth   protection, paving    of    areas    
appurtenant    to    Building/Wing, Compound Wall  and all other requirements 
as may be required to Obtain Occupation /Completion Certificate 100 % 

 

 

 

 

 

 

 

 

 




