ARCH RITESH H THAKUR

B-1, Ganga Vihar Apt, V.N. Purav Marg, Near Trimurti Society,

Sion (Chunabhatti), Mumbai-400022.

Date: 31/12/2025

To,

M/s Shree Dham Developers,

1205, Universal Majestic, 12t floor
Opp- RBK International School,

off. Ghatkopar — Mankhurd Link Road,
Chembur, Mumbai, 400043.

Subject: Certificate of Percentage of Completion of Construction Work of
‘Pushpanjali Residency’ situated on the Plot bearing C.N. No/CTS No. /Survey
no. / Final Plot no. 352(pt) demarcated by its boundaries 19°06'49.7" to the
72°55’57.6" the East of Division Kokan, village Hariyali, taluka Kurla, District,
Mumbai Suburban, PIN 400083 measuring 827.64 sq.mts. Area being
developed by M/s Shree Dham Developers, for Quarter-3 of 2025-26 i.e.01-10
2025 to 31-12-2025.

Sir,

I, Ar. Ritesh Thakur have undertaken assignment as Architect /Licensed
Surveyor of certifying Percentage of Completion of Construction Work of the
‘Pushpanjali Residency’ situated on the Plot bearing C.N. No/CTS No. /Survey
no. / Final Plot no. 352(pt), Division Kokan village Hariyali taluka, Kurla District,
Mumbai Suburban PIN 400083 measuring 827.64 sq.mts. Area being developed
by M/s Shree Dham Developers.

Based on Site Inspection, with respect to each of the Building/Wing of the
aforesaid Real Estate Project, I certify that as on the date of this certificate,
the Percentage of Work done for each of the building/Wing of the Real Estate
Project as registered vide number P51800024049 under MahaRERA is as per
table A herein below. The percentage of the work executed with respect to

each of the activity of the entire phase is detailed in Table:



TABLE-A
Building - Pushpanjali Residency

Sr. | Tasks /Activity Percentage
No of work done
1. | Excavation 100%
2 | _inumber of Basement(s) and Plinth 100%
3 | Number of Podiums NA
4 | Ground Floor 65%
5 | 23 number of Slabs of Super Structure 86%
6 | Internal walls, Internal Plaster, Floorings withinFlats/ 70%
Premises, Doors and Windows to each of the Flat/
Premises
7 | Sanitary Fittings within the Flat/Premises, Electrical Fittings 30%
within the Flat/Premises
8 Staircases, Lifts Wells and Lobbies at each Floor level 55%
connecting Staircases and Lifts, Overhead and
Underground Water Tanks
9 | The external plumbing and external plaster,elevation, 65%
completion of terraces with waterproofing of the
Building/ Wing,
10 | Installation of lifts, water pumps, Fire Fighting Fittings and 10%

Equipment as per CFO NOC, Electrical fittings to
Common Areas, electro, mechanical equipment,
Compliance toconditions of environment /CRZ NOC,
Finishing to entrance Ilobby/s, plinth protection,
paving of areas appurtenant to Building/Wing,
Compound Wall and all other requirements as may be
required to Obtain Occupation /Completion Certificate.




TABLE - B
Building - Pushpanjali Residency
Internal & External Development Works in Respect of the entire Registered Phase

Sr. No Common areas and Proposed Percentage of Details
Facilities, Amenities (Yes/No) Work done
1. | Internal Roads & Footpaths No 0 NA
2. | Water Supply Yes 0 As per
norms
3. | Sewerage (chamber, lines, Yes 0 0
Septic Tank , STP)
4. | Storm Water Drains Yes 0 0
5. | Landscaping & Tree Planting No 0 NA
6. | Street Lighting No 0 NA
7. | Community Buildings No 0 NA
8. | Treatment and disposal of No 0 NA
sewage and selvage water
9. | Solid Waste management & No 0 NA
Disposal
10. | Water conservation, Rain Yes 0 As per
water harvesting norms
11. | Energy management No 0 NA
12. | Fire protection and fire Yes 5% As per
safety requirements norms
13. | Others (Option to Add more) No 0 NA

Yours Faithfully,
. Digitally signed
R] teSh by Ritesh
Hemant Thakur
H e ma n Date:
2025.12.03
Thakur i oss0

Ar. Ritesh H Thakur

Agreed & Accepted by:




