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ANKIT  M  MAKANI 

 

 
 

Annexure A 
FORM 1 

[See Regulation 3] 
ARCHITECT'S CERTIFICATE 

Date: 13-04-2025 
To, 

Ashapura Infratech, 

Building No.8,  

Rang Rekha CHS Ltd, 

Off S V Road, 

Dahisar (East), 400068. 

 

Subject: Certificate of Percentage of Completion of Construction Work of 

Rang Rekha having MahaRERA Registration Number P51800054737 being 

developed by Ashapura Infratech (Promoter) 

 
Sir, 

 

I/ We Mr. Ankit M. Makani (M/s. Architect Ankit Makani) have 

undertaken assignment as Architect / Licensed Surveyor of certifying 

Percentage of Completion of Construction Work of Rang Rekha having 

MahaRERA Registration Number P51800054737 being developed by M/s. 

Ashapura Infratech.    

 

Based on Site Inspection, with respect to Layout / each of the Building / 

Wing of the aforesaid Real Estate Project., I certify that as on the date of this 

certificate, the Percentage of Work done for each of the building/Wing of the 

Real Estate Project under MahaRERA is as per Table A herein below. The 

percentage of the work executed with respect to each of the activity of the 

entire phase is detailed in Table B. 
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TABLE-A 

RANG REKHA, Building No.8, Rang Rekha CHSL Shailendra Nagar, Dahisar 

(East) 400068 

Sr. 

No. 

(1) 

Tasks / Activity  

(2) 

Percentage of 

Actual Work Done 

(As on date of the 

Certificate)  

(3) 

1 Excavation 100% 

2 Basements (if any) N.A. 

3 Podiums (if any) N.A. 

4 Plinth 100% 

5 Stilt Floor 100% 

6 Slabs of Super Structure (19th slab completed) 90% 

7 
Internal walls, Internal Plaster, Floorings, 

Doors and windows within Flats/Premises 
24% 

8 Sanitary Fittings within the Flat/Premises 0 

9 

Staircases, Lifts Wells and Lobbies at each 

Floor level Overhead and Underground Water 

Tanks 

70% 

10 

External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the Building/Wing 

7% 

11 

Installation of Lifts, water pumps, Fire Fighting 

Fittings and Equipment as per CFO NOC, 

Electrical fittings, mechanical equipment, 

compliance to conditions of environment/CRZ 

NOC, Finishing to entrance lobby/s, plinth 

protection. Paving of areas appurtenant to 

Building/Wing, Compound Wall and all other 

requirements as may be required to complete 

project as per specifications in agreement of 

Sale. Any other activities. 

0 
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TABLE-8 

Common Areas (Internal and External Development Works) in 

respect of the Registered Phase/ Project 

Sr. 

No. 

(1) 

Common areas and Facilities  

(2) 

Proposed 

(Yes/ No) 

(3) 

Percentage 

of Actual 

Work Done 

(As on date 

of the 

Certificate) 

(4) 

Details  

(5) 

1 Internal Roads & Footpaths No 0 N.A.  

2 Water Supply Yes 0 
As per 

plan/ NOC 

3 
Sewerage Chamber, lines, 

Septic Tank, STP). 
No 0  

4 Storm Water Drains Yes 0 As per NOC 

5 Tree Planting No 0  

6 Street Lighting No 0  N.A. 

7 Community Buildings No 0  N.A. 

8 
Treatment and disposal of 

sewage and sullage water 
No 0   

9 
Solid Waste management & 

Disposal 
Yes 0 As per NOC 

10 Rain water harvesting Yes 0 

As per 

NOC/ 

remark 

11 Energy management No 0  N.A. 

12 
Fire protection and fire safety 

requirements 
Yes 0 

As per 

NOC/ Plan 

13 Electrical meter room Yes 0 
As per 

Plan/ NOC 
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Yours Faithfully, 

For Mr. Ankit M. Makani 

 

 

 

 

 

(License No. CA/2016/78764)  

M/s. Architect Ankit Makani  

 

------------------------------------- 

 

Agreed and accepted by, 

For Ashapura Infratech 

 

 

 

 

Partner 

Date: 13/04/2025 
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