SANRACHNA

SATYENDRA GUPTA architects e interiors e engineers e landscape
Architect Plot No:- 08, S.B.I. Colony, Old Sneh Nagar, Behind
CA /2001 /28453 Nav-Bharat Press Building, Wardha Road, Nagpur-15

Mobile : +91-9011015528 & +91-9011016273
Land Line : +91-712-2293834
E-Mail : arsatyengupta@gmail.com

Ref : SAN / NAG / LIPL-Ensaara / MahaRERA Architect’s Certificate / RP-5A /02 Date : 30-10-2017
ARCHITECT’S CERTIFICATE

To,

Luxora Infrastructures Pvt. Ltd.
6™ floor, Sun Plaza, Hariom Nagar,
Off Eastern Express highway,
Mulund (East), Mumbai — 400 081.

Site Address: On the Plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 64/1, 64/2, 65/1, 65/2, 65/4,
65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 80/1, 80/2,
80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2,
85/3, 86-A, 86-B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A,
95/B, 96/1, 96/2, 96/3, 96/4, 97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103,
104/1, 104/2, 104/3, 105/1, 105/2, 106/1, 106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4
new), 110/2(110/5 new), Demarcated by boundaries- Plot of Pora river on the north, Khasra
nos. 46, 47, 52, 55, 57 and others on the south, Pipla — Kharsoli road on the East, Ghogli
village boundary on the west, Village Pipla, Tahsil- Nagpur(Rural.), District- Nagpur-
440034, admeasuring 11,60,000 Sq.Mtr. area.

Developed By : Luxora Infrastructures Pvt. Ltd.
Reference : MahaRERA Registration Number P50500011398
Subject : Certificate of Percentage Completion of construction work of 1 No of building,

‘Park House Holistic Cluster’ of the Project Ensaara Metropark which is part of 1%
Phase.

( RERA No.- P50500011398)
Sir,

I/'we Sanrachna have undertaken assignment as an Architect/Licensed surveyor of certifying
percentage of completion of construction work of the 01 No building of Ensaara Metropark which is part
of First Phase of the project situated on plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 64/1, 64/2,
65/1, 65/2, 65/4, 65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 80/1, 80/2,
80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2, 85/3, 86-A, 86-
B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A, 95/B, 96/1, 96/2, 96/3, 96/4,
97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103, 104/1, 104/2, 104/3, 105/1, 105/2, 106/1,
106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4 new), 110/2(110/5 new), Demarcated by boundaries-
Stretch of Pora river on the north, Khasra nos. 46, 47, 52, 55, 57 and others on the south, Pipla — Kharsoli
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road on the East,

Nagpur-
1.
(i)
(ii)

440034, being developed by Luxora Infrastructures Pvt. Ltd.

M/s. Kadri Consultants Pvt. Ltd. as an Architect;
M/s. G.N. Systech as Structural Consultant,

Ghogli village boundary on the west, Village Pipla, Tahsil- Nagpur(Rural.), District-

Following technical professionals are appointed by Luxora Infrastructures Pvt. Ltd.

2. Based on site inspection, with respect of each of the building of the aforesaid Real estate Project, I/we
certify that as on the date of this certificate, the percentage of work done for each of the building/wing of
Real Estate Project are registered vide number P50500011398 under MahaRERA is as per Table A
herein below. The percentage of work executed with respect to each of the activity of entire phase is
detailed in Table B.

Table A

BUILDING NAME: PARK HOUSE HOLISTIC CLUSTER

PERCENTAGE COMPLETION AS ON OCTOBER-2017

. %age of
Sr.No Task / Activity Work Done
1 Excavation 100%
2 RCC Sub Structure 100%
3 Stilt Floor NIL
4 RCC Superstructure 52%
Internal Wall, Internal Plaster, Flooring with Flats/premises, door and 9%
5 - i
windows to each of the Flat/Premises.
5 Sanitary Fitting within the Flats/ premises, Electrical Fitting within the 3%
Flats/Premises.
7 Staircase Lift Well Lobby’s at Each Floor Overhead & Under Ground Water 0%
Tank.
8 External Plumbing & External Plaster Elevation completion of terrace with 41%
water proofing of building.
Installation of lifts water pumps fire Fighting Fittings Equipment as per CFO 35%
NOC. Electrical Fittings, Common Area Electromechanical Equipment’s,
9 Compliances to condition of environment / CRZ NOC Finishing to entrance
Lobby, Plinth Protection, paving of Areas appurtenant to building/ wing
common wall & other requirement as may be required to obtain occupation /
Completion Certificate.

Table B
INTERNAL & EXTERNAL DEVELOPMENT IN RESPECT OF PARK HOUSE HOLISTIC
CLUSTER
PERCENTAGE COMPLETION AS ON OCTOBER -2017
Sr.No. Description %age of
Work Done
1 Internal Road & footpath 58.76%
2 Water Supply 30.15%
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3 Sewerage (Sewer lines and Chanbers) 66%
4 Strom Water Drain 66%
5 Land Scape & Tree Planting 80%
6 Street Light 0%
7 Community Building (Including Interior Work) 31%
8 Treatment and disposal of sewage and sullage water 9.74%
9 Solid waste management and disposal 0%
10 Water conservation, rain water harvesting 0%
11 Energy management 0%
12 Fire protection and fire safety requirements 0%
13 Electrical meter room, substation, receiving station 36.89%

Thanking You,
Your’s Sincerely,
For SANRACHNA

SATYENDRA GUPTA

Architect

CA/2001/28453
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