

To,

Date: June 16, 2020

Hon. Maharera Authorities,
Mumbai

Sub: Details of Restarting Construction Post Lockdown

Respected Sir,

Please find Details of Restarting Construction Post Lockdown of project 'Brahmakamal' as below:

A. Construction status:

The construction work activities have been started very thinly post lockdown from 1st June 2020

B. Labor availability:

At present Percentage of labor available against needed are 10 to 15% varied.

C. Engagement with Allottees:

It is ongoing project, yet not done single conveyance deed. As soon as 51 % of sale happened we will form the Legal Entities.

D. Are you engaging with Allottees communicating the impact of COVID on the project:

Yes, we are in continuously in-touch with Allottees by all means & giving updates also.

Please find details as above & acknowledge!

Thanks & Regards!

Piyush Lifespaces Pvt Ltd.


Managing Director

