



AMIT MEHARE

(CIVIL ENGINEER)

C/O GOPAL NAGAR, PAWAN NAGAR, AMRAVATI

P.No. : 444 607 M. - 7030608180

E-mail : amitmehare@gmail.com

Regd. No. M/L - 19216

Date :

Form 2

(See regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of registration of ongoing Project and for
Withdrawal of Money from Designated Account-Project work)

To,
Anshuman Builders through partner
Mangesh Hajare & Nilay Patil,
Amravati.

Date:

Subject: Certificate of cost Incurred for development of Govind Villa for construction of Commercial + Residential, No. of Buildings 1 of the 1 Phase of the Project (MahaRERA Registration Number) Situated on the plot Bearing Sr. No 25/3 & 25/4, Plot no 1 demarcated by its boundaries (latitude and longitude of the end Points) Plot no. 2, 20 & 9.00 m wide road to the North Road width 18.00 to south Survey No. 28 to the East Survey no. 25/2 part to the west of the division :- Amravati, village-Mahsla, Taluka & District - Amravati, PIN No. 444606 admeasuring 1835.12 sq.mt areas being Developed by Anshuman Builders through partner Mangesh Hajare & Nilay Patil, Amravati.

Ref:- MahaRERA Registration Number _____

Sir,

I Mr. Amit V. Mehare have undertaken assignment of certifying estimated cost for subject Real Estate Project proposed to be registered under Maharera, being Commercial + Residential Buildings 1 wings of the 1 phase situated on plot Bearing Sr. No 25/3 & 25/4, Plot no 1 demarcated by its boundaries (latitude and longitude of the end Points) Plot no. 2, 20 & 9.00 m wide road to the North Road width 18.00 to south Survey No. 28 to the East Survey no. 25/2 part to the west of the division :- Amravati, village-Mahsla, Taluka & District - Amravati, PIN No. 444606 admeasuring 1835.12 sq.mt areas being Developed by Anshuman Builders through partner Mangesh Hajare & Nilay Patil, Amravati.

Following technical professionals are appointed by owner / promoter :-

1. Mr. Amit V. Mehare as Engineer.
2. Shri Pankaj Deshmukh as structural Consultant
3. M/s / Shri / Smt. -----N.A.----- as MEP Consultant
4. Mr. Saurabh Raut as a site supervisor

5. We have estimated the cost of the completion to obtain occupation certificate/completion certificate, of the civil, MEP and Allied works, of the buildings of the project. Our estimated cost calculation are based on the drawings/ plans made available to us for the project under reference by the developer and consultants and the schedule of the items and quantity for the entire work as calculated by Mr. Saurabh Raut quantity surveyor appointed by developer/engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.
6. We estimate total estimated cost of completion of the buildings of the aforesaid project under reference as Rs.7,10,70,000/- (total of table A & B).The estimated total cost of project is with reference to the civil, MEP, and allied works required to be completed for the purpose of obtaining occupation certificate/ completion certificate for the buildings from the Amravati Municipal corporation being the planning authority under whose jurisdiction the aforesaid project is being implemented.
7. The estimated cost incurred till date is calculated at Rs. 0.00/- (Total of Table A&B). The amount of estimated cost incurred is calculated on the base of amount of total estimated cost.
8. The balance cost of completion of the civil, MEP and allied works of the buildings of the subject project to obtain occupation certificate/completion certificate from (planning authority) is estimated at Rs.0.00/-(total of table A&B).
9. I certify that the cost of the Civil ,MEP, and allied work for the aforesaid project as completed on the date of this certificate is as given in Table A & B below:

Table- A

Building / wing Number _____ or called _____
(To be prepared separately for each buildings / wing of the real estate project)

Sr. No.	Particulars	Amounts
1.	Total estimated cost of the buildings/wings As on _____ date of registration is	Rs.7,10,70,000/-
2.	cost incurred as on _____ (based on the estimated cost)	Rs.0.00/-
3.	Work done in percentage (as percentage of the estimated cost)	0 %
4.	Balance cost to be incurred (based on estimated cost)	Rs.7,10,70,000/-
5.	cost incurred on additional/extra items as on _____ not included in the estimated cost (Annexure A)	Rs.0.00

Table -B

(To be prepared for the entire registered phase of the Real Estate Project.)

Sr . No	Particulars	Amounts
1.	Total estimated cost of the internal and external Development works including amenities and Facilities in the layout as on _____ Date Of registration is	N.A.
2.	cost incurred as on _____ (based on the estimated cost)	N.A.
3.	Work done in percentage (as percentage of the estimated cost)	
4.	Balance cost to be incurred (based on estimated cost)	N.A.
5.	cost incurred on additional/extra items as on _____ not included in the estimated cost (Annexure A)	N.A.


AMIT MEHARE
CIVIL ENGINEER
(G.O.P. No. 19216)
Amravati Regd
M - 7030

Note :

1. The scope of the work is complete entire Real Estate Project as per drawings approved from time to time so as obtain occupation certificate/completion certificate.
2. Quantity survey can be done by office of engineer or can be done by an independent quantity surveyor, whose certificate of quantity calculated can be relied upon by the engineer, in case of independent quantity surveyor being appointed by developer, the name has to be mentioned at the person in the office of engineer, who is responsible for the quantity calculated should be mentioned at the place marked.
3. The estimated cost includes all labour, material, equipments and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred /to be incurred.
5. All components of work with specification are indicative and not exhaustive.

Annexure A

List of Extra/additional items executed with cost (Which were not part of the original Estimate of Total Cost.)