



DIVINE PROJECTS

Architects. Engineers. Contractors.

DP/182

Er. Dhawal Harshe

B.E. & D.C.E. (Civil)

9158855005

dhawal.harshe@gmail.com

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 04/01/2024

FOR QUARTER ENDING 31ST DECEMBER 2023 (QTR 3RD 2023-2024)

To,

Prasanna Developers & Prasanna Planners

Plot No 6, Ramkrishna Nagar,


Wardha Road, Nagpur-440015(MH)

Subject: Certificate of Percentage of Completion of Construction Work of **MORESHWAR PARK 5** having MahaRERA Registration no. **P50500050242** being developed by **Prasanna Developers & Prasanna Planners**.

Sir,

I/ We **Architect Dhawal Harshe** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MORESHWAR PARK 5**, having MahaRERA Registration no. **P50500050242** being developed by **Prasanna Developers & Prasanna Planners**.

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



Flat. No. 201, Plot No. 39, Gayatri Niwas, Siddharth Nagar,
Back side of Chintamani bar, Manewada Ring Road, Nagpur-24.

Table A**MORESHWAR PARK 5**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	NA
2	Basements (if any)	NA
3	Podiums (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slabs of Super Structure	NA
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	NA
8	Sanitary Fittings within the Flat/Premises	NA
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	NA
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	NA



TABLE-B

**Common Areas (Internal & External Development Works) in Respect of
the entire Registered Phase / Project Number**

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	Yes	95%	As Per Layout Plan
2.	Water Supply	Yes	88%	As Per Layout Plan
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	90%	As Per Layout Plan
4.	Storm Water Drains	Yes	85%	As Per Layout Plan
5.	Landscaping & Tree Planting	Yes	72%	As Per Layout Plan
6.	Street Lighting	Yes	82%	As Per Layout Plan
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	No	0	NA
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	No	0	NA
13.	Electrical meter room, sub-station, receiving station	Yes	100%	As Per Layout Plan






Yours Faithfully

License Engineer/ Architect Name: - SHRI. DHAWAL S. HARSHE
(N.M.R.D.A. License No- 61)
(N.I.T. License No- 3000)

Signature Of Promoter
Name - Nikhil Prakash Chaple
Authorized Signatory
Prasanna Developers &
Prasanna Planners

Date:- 04/01/2024

Prasanna Developers Prasanna Planners


Proprietor


Partner

Agreed and Accepted by:-