



SWAPNASHILP

ARCHITECTS & INTERIOR DESIGNERS

Swapnil P. Khedikar

B.Arch.

Architects & Interior Designers.

CA / 2003 / 32295

Email.- swapnilkhedikar@gmail.com

Office :

Swapnashilp,

34, Kotwal Nagar, Nagpur.

Mo. No. 9422830795

Date: 02/01/2025

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

To,

A Plus Properties

Plot No 12, Ward No 5,

Opposite Tahasil Office,

Jageshwari, Hingna, Nagpur-441110

Subject: Certificate of Percentage of Completion of Construction Work of **Swami Nagari-3** having MahaRERA Registration no. **P50500053691** being developed by **A Plus Properties**.

Sir,

I/We **Architect Swapnil Khedikar** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **Swami Nagari-3** having MahaRERA Registration no. **P50500053691** being developed by **A Plus Properties**.

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A**SWAMI NAGARI-3**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	NA
2	Basements (if any)	NA
3	Podiums (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slabs of Super Structure	NA
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	NA
8	Sanitary Fittings within the Flat/Premises	NA
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	NA
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	NA

TABLE-B

**Common Areas (Internal & External Development Works) in Respect of the entire
Registered Phase / Project Number**

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	Yes	92%	As Per Sanctioned Layout Plan
2.	Water Supply	Yes	20%	As Per Sanctioned Layout Plan
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	15%	As Per Sanctioned Layout Plan
4.	Storm Water Drains	Yes	0%	As Per Sanctioned Layout Plan
5.	Landscaping & Tree Planting	Yes	0%	As Per Sanctioned Layout Plan
6.	Street Lighting	Yes	0%	As Per Sanctioned Layout Plan
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	Yes	0%	As Per Sanctioned Layout Plan
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	No	0	NA
13.	Electrical meter room, sub-station, receiving station	Yes	0%	As Per Sanctioned Layout Plan
14.	Aggregate area of recreational Open Space	Yes	0%	As Per Sanctioned Layout Plan

Yours Faithfully

Architect Swapnil Khedikar

Name of Architect & Signature

(Signature)
SWAPNIL S. KHEDIKAR
 B-ARCH
 CA/2003/32295
 NMC 213
 NIT 1831

Agreed and Accepted by:

Ajay S/o Pyarelal Pardhi

Partner and Authorised Signatory

A Plus Properties

Date: 02/01/2025

(Signature)