

VAIBHAV V. KHADSE

ARCHITECT & ENGINEER

Add.: 3rd Floor, Shop No. 2, Hudkeshwar Road, Nagpur – 440034

M.: +91-9730976272 / E-mail: arvaibhavkhadse@gmail.com

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Quarter Ended 30th September 2025

Date: 03-12-2025

To,

NARENDRA SHIVAJIRAO WAGH
NAGPUR, MAHARASHTRA, 440022

Subject : Certificate of percentage of Work of completion of construction work of **ELITE JASMINE - 2** having MahaRERA Registration Number **P50500053812** (Only Applicable after project Registration) being developed by **NARENDRA SHIVAJIRAO WAGH**

Sir,

I/We **VAIBHAV KHADSE** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **ELITE JASMINE - 2** having MahaRERA Registration Number **P50500053812** (Only Applicable after project Registration, being developed by **NARENDRA SHIVAJIRAO WAGH**)

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: NA Plot Without Structure

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	
2	Basements (if any)	
3	Podiums (if any)	
4	Plinth,	
5	Stilt Floor	
6	Slabs of Super Structure	
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	
8	Sanitary Fitting within the Flat/Premises	

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	Yes	100.00	Work in progress
2	Water Supply	Yes	80.00	Work in progress
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	80.00	Work in progress
4	Storm Water Drains	Yes	80.00	Work in progress
5	Landscaping & Tree Planting	Yes	80.00	Work in progress
6	Street Lighting	Yes	80.00	Work in progress
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	Yes	80.00	Work in progress
9	Solid Waste Management And Disposal	Yes	75.00	Work in progress
10	Water conservation /Rain water harvesting	Yes	75.00	Work in progress
11	Energy management	No	0.00	NA
12	Fire protection and fire safety requirements	No	0.00	NA
13	Electrical meter room, sub-station, receiving station	No	0.00	NA
14	Aggregate area of recreational Open Space	Yes	75.00	Work in progress
15	Open Parking	No	0.00	NA

Yours Faithfully




VAIBHAV V. KHADSE
ARCHITECT
COA/2017/83490
NIT.COA/4159

VAIBHAV KHADSE

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: COA/2017/83490)

Date of Certificate:

Agreed and accepted by:



Signature of Promoter

Name: Narendra Shivajirao Wagh

Date: 03-12-2025