

Annexure A

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of ongoing Project and for withdrawal of money from designated Account)

DATE: 15/10/2025

To,
The **VISHNUPURAM CITY**
PROPRIETOR VISHNUGOPAL GANESHLAL SHAHU,
SHOP NO. 103, G F, B WING, NMC COMPLEX,
MANGALWARI BAZAR, SADAR, NAGPUR- 440001

Subject: Certificate of Percentage of Completion of Construction Work of **VISHNUPURAM CITY** having MahaRERA Registration Number **P50500055212** (only Applicable after project Registration) being developed by **VISHNUGOPAL GANESHLAL SHAHU**.

Sir,
I/We **LOKESH KADU** have undertaken assignment as Architect / Licensed Surveyor of certifying Percentage of Completion of Construction Work of **VISHNUPURAM CITY** having MahaRERA Registration Number **P50500055212** (Only applicable after project Registration) being developed by **VISHNUGOPAL GANESHLAL SHAHU**.

Based on site Inspection, with respect to Layout / each of the Building / Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building / Wing of the Real Estate project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



TABLE -A

KH NO. 8/2, P. H. NO. 38, MOUZA- WELA (HARICHANDRA), TAHSIL- NAGPUR (RURAL) DISTRICT- NAGPUR, MAHARASHTRA, 441108

Project Name- VISHNUPURAM CITY

Progress report as on 30/09/2025

Sr. No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on Date of the Certificate) (3)
1	Excavation	NA
2	Basements (if any)	NA
3	Podiums (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slabs of Super Structure	NA
7	Internal walls, Internal Plaster, Flooring , Doors and windows within Flats / Premises	NA
8	Sanitary Fittings within the Flats/ Premises	NA
9	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	NA
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/ Wing	NA
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC , Electrical Fittings, mechanical equipment , compliance to conditions of environments/ CRZ NOC , Finishing to entrance lobby/s, plinth protection, paving of area appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	NA



A. LOKESH KADU
21/09/2025/20281

TABLE B

Common Areas (Internal and External development Works) in respect of the Registered Phase /
Project Number: P50500055212
Progress report as on 30/09/2025

Sr. No. (1)	Common areas and facilities (2)	Proposed (yes/No) (3)	Percentage of Actual Work Done (AS on date of the Certificate) (4)	Details (5)
1	Internal Roads & Footpaths		100%	
2	Water Supply		100%	
3	Sewerage (Chamber, lines, Septic Tank, STP).		80%	
4	Storm Water Drains		100%	
5	Landscaping & Tree Planting		80%	
6	Street Lighting		100%	
7	Community Buildings		-	NA
8	Treatment and disposal of sewage and sullage water		100%	
9	Solid Waste management & disposal		100%	
10	Water conservation/ Rain water harvesting		100%	
11	Energy management		-	NA
12	Fire protection and fire safety requirements		-	NA
13	Electrical meter room, sub-station, receiving station.		-	NA
14	Aggregate area of recreational Open Space		100%	
15	Open Parking		-	NA

Your Faithfully,

LOKESH KADU

Signature & Name (IN BLOCK LETTERS) Of L.S./ Architect

(License No. CA/2007/39381)


Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Agreed and Accepted by;
Signature of Promoter

