

FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE

Date: 18/01/2025

To,

Prasanna Planners

Plot No. 6 Ramkrushna Nagar,

Ajni Square, Wardha Road,

Nagpur-440015

Subject: Certificate of Percentage of Completion of Construction Work of **MORESHWAR PARK 9** having MahaRERA Registration no. **Not Allotted yet** being developed by **Prasanna Planners**.

Sir,

I/ We **Architect Dhawal Harshe** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MORESHWAR PARK 9**, having MahaRERA Registration no. **Not Allotted yet** being developed by **Prasanna Planners**.

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.



Table A**MORESHWAR PARK 9**

Sr. No	Tasks / Activity	Percentage of work done
1	Excavation	NA
2	Basements (if any)	NA
3	Podiums (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slabs of Super Structure	NA
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	NA
8	Sanitary Fittings within the Flat/Premises	NA
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	NA
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	NA



TABLE-B

**Common Areas (Internal & External Development Works) in Respect of
the entire Registered Phase / Project Number**

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	Yes	0%	As Per Sanctioned Layout Plan
2.	Water Supply	Yes	0%	As Per Sanctioned Layout Plan
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	0%	As Per Sanctioned Layout Plan
4.	Storm Water Drains	Yes	0%	As Per Sanctioned Layout Plan
5.	Landscaping & Tree Planting	Yes	0%	As Per Sanctioned Layout Plan
6.	Street Lighting	Yes	0%	As Per Sanctioned Layout Plan
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	Yes	0%	As Per Sanctioned Layout Plan
11.	Energy management	No	0	NA
12.	Fire protection and fire safety	No	0	NA



	Requirement			
13.	Electrical meter room, sub-station, receiving station	Yes	0%	As Per Sanctioned Layout Plan
14.	Aggregate Recreational Open Space	Yes	0%	As Per Sanctioned Layout Plan

Yours Faithfully



Architect Dhaval Harshe

Name of Architect & Signature

Agreed and Accepted by:

Prasanna Planners

P. D. Chaple
Partners

Signature of Promoter

Prakash D. Chaple

Prasanna Planners

Date: 18/01/2025