

ASPECT DESIGN

Consulting Architect & Civil Engineer

308 , EMPIRIAL PLAZA NEAR ANAND TALKIES SQ, SITA BULDI Nagpur.

E-mail:- aspect design12345@gmail.com

Contact No. Mo:9665543417

FORM 1

ARCHITECT SCERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money form Designated Account)

Date:

To
M/S Shubh Infratech
Flat No.202 Rajat Sankul Ganepeth Nagpur

Subject: Certificate of Percentage of Completion of Construction Work of **KANCHAN NAGARI 3** having MahaRERA Registration Number- P50500026187 being developed by **M/S SHUBH INFRATECH**

SIR,

I/We have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **KANCHAN NAGARI 3** having MahaRERA Registration Number P50500026187 being developed by **M/S SHUBH INFRATECH**

Based on Site Inspection. with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I/We certify that as on the date of this Certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE A


Layout / Building / Wing Number _____ (to be prepared separately for each Layout /Building /Wing of the Project)

Sr. No	Tasks / Activity	Percentage of Actual Work done (As on date of this Certificate)
1	Excavation	N A
2	Basements (if any)	N A
3	Podiums (if any)	N A
4	Plinth	N A
5	Stilt Floor	N A
6	Slabs of Super Structure	N A
7	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	N A
8	Sanitary Fittings within the Flat/Premises	N A
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	N A
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing	N A
11	Installation of Lifts, water pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	N A

TABLE B
Common Areas (Internal and External Development Works) in respect of the
Registered Phase / Project Number

Sr No	Common Areas and Facilities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of this Certificate)	Details

1	Internal Roads & Footpaths	Yes	100%	
2	Water Supply	Yes	0%	
3	Sewerage (Chamber, lines, Septic tank, STP)	Yes	100%	
4	Storm Water Drains	Yes	100%	
5	Landscaping & Tree Planting	N A		
6	Street Lighting	N A		
7	Community Buildings	N A		
8	Treatment and disposal of sewage and sullage water.	Yes	0%	
9	Solid Waste management & Disposal	N A		
10	Water conservation /Rainwater harvesting	Yes	100%	
11	Energy management	N A		
12	Fire protection and fire safety requirements	N A		
13	Electrical meter room, sub-station, receiving station.	N A		
14	Others (Option to Add more)			



ASPECT DESIGN
B. P. GOHAR

Consulting Architect & Engineer
N.M.R.D.A. LS.No.341, N.I.T. LS.No.886,
N.M.C. LS.No.390, A.D.T.P. LS.No.1561/2017
308, Imperial Plaza, Anand Talkies Sq.,
Sitabuldi, Nagpur-12. (M) 9665543417

Yours Faithfully,

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No.)

Agreed and accepted by

Signature of Promoter

Name:

Date:

FOR SHUBH INFRATECH FOR SHUBH INFRATECH

 C. G. Pisal
Partner Partner