



UMESH LAMGE

ARCHITECT & INTERIOR DESIGNER

402, DAYA CHAMBER, AJNI SQ., WARDHA ROAD, NAGPUR-15
Mobile No.- 09822566554, E-mail ID - lamge71@gmail.com

Annexure A

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of
Money from Designated Account)

For the Quarter January to March 2024

Date:19/04/2024

To,
Mr.Vijay Prabhakar Rao Naidu,
635, Shriram Krishna Bhavan,
Nagji Bhai Town, Netaji Market,
Sitabuldi,
Nagpur - 440012

Subject: Certificate of Percentage of Completion of Construction Work of **Prateek Naidu Residential Park 2** having MahaRERA Registration Number P50500050031 being Developed by Mr. **Vijay Prabhakar Rao Naidu**.

Sir,

I, Pawan R Gupta have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of **Prateek Naidu Residential Park 2** having MahaRERA Registration Number P50500050031 (Only applicable after Project Registration) being Developed by **Mr. Vijay Prabhakar Rao Naidu**.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA

is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A

Layout / Building / Wing Number __ (to be prepared separately for each Layout/Building/Wing of Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	NA
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slab of Super Structure	NA
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	NA
8.	Sanitary Fittings within Flats / Premises	NA
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	NA
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	NA
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	NA

***Note:** - The Above table is not applicable to our project since we are under Plotted Layout not Building constructions.

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	0%	As per NMRDA Norms
2.	Water Supply	YES	0%	As per NMRDA Norms
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	YES	0%	As per NMRDA Norms
4.	Strom Water Drains	YES	0%	As per NMRDA Norms
5.	Landscaping & Tree Planting	YES	0%	As per NMRDA Norms
6.	Street Lighting	YES	0%	As per NMRDA Norms
7.	Community Buildings	NA	NA	NA
8.	Treatment & Disposal of Sewage and Sullage Water	NA	NA	NA
9.	Solid Waste Management & Disposal	NA	NA	As per NMRDA Norms
10.	Water Conservation / Rain Water Harvesting	YES	0%	As per NMRDA Norms
11.	Energy Management	NA	NA	NA
12.	Fire Protection & Fire Safety	NA	NA	NA

	requirements			
13.	Electrical Meter Room, Sub-Station, Receiving Station	NA	NA	NA
14.	Others (Option to Add more)			

Yours faithfully,

Signature & Name

Architect

License Number ()



Agreed & Accepted by:

Vijay Prabhakar Rao Naidu

Promoter

Date: 19/04/2024